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Terminology Used in this Report 
Asset Management 
The practice of collecting and maintaining a 
comprehensive list of items an organization owns, such 
as hardware and software. 
 
Change Management 
The practice of steering an organization in a new 
strategic direction and keeping all involved people and 
projects aligned with the new goals as the organization, 
jobs, technology and processes are uprooted. 
 
Data Warehouse 
A database that stores large amounts of historical data. 
 
Distributed Computing 
Using a number of remote computers to collaboratively 
process information or work on problems. 
 
E-Government 
Any government functions or processes that are carried 
out in digital form over the Internet.  Local, state and 
federal governments essentially set up central Web sites 
from which the public (both private citizens and 
businesses) can find public information, download 
government forms and contact government 
representatives.  
 
Enterprise Approach (EA) 
Planning, managing and operating Information 
Technology (IT) such that investment, business and 
Information System (IS) management practices integrate 
organization-wide deliverables of IT elements throughout 
their lifecycles. 
 
Enterprise Architecture 
An organizational blueprint that defines -- in business 
terms and in technology terms -- how an organization 
operates today, intends to operate in the future, and 
intends to invest in technology to transition to this future 
state.  
 
Information Age 
The period where movement of information became 
faster than physical movement, more narrowly applying 
to the 1980s or 1990s onward. It is often used in 
conjunction with the term post-industrial society. 
 
Information System (IS) 
The physical infrastructure + computing applications and 
operations management that make up a computing 
architecture. 
Information Technology (IT) 
All aspects of managing business processes and 
employees’ knowledge using computers. 
 
Information System Infrastructure 
The hardware and physical components that make up a 
computing architecture. 
 
Integration 
The process of combining separately produced components of a 
product and altering them so that they can interact. 
 
Knowledge Age 
The period where more than 50% of the GDP of developed 
nations is knowledge based. 
 
Knowledge Management (KM) 
The practice of researching, collecting and organizing an 
enterprise’s employees’ knowledge. 
 
Server 
Either a program that provides services (such as routing or file 
access) to other programs in the same or other computers, or 
the computer itself that is used to provide those services to 
other computers in the network.  
 
System Development Life Cycle (SDLC) 
The process of developing information systems through 
investigation, analysis, design, implementation and 
maintenance.  SDLC is also known as information systems 
development or application development.  SDLC is a systems 
approach to problem solving and is made up of several phases, 
each comprised of multiple steps:  
• The software concept - identifies and defines a need for the 
new system  
• A requirements analysis - analyzes the information needs of 
the end users  
• The architectural design - creates a blueprint for the design 
with the necessary specifications for the hardware, 
software, people and data resources  
• Coding and debugging - creates and programs the final 
system  
• System testing - evaluates the system's actual functionality 
in relation to expected or intended functionality 
 
World Wide Web (www)  
The graphical interface with which millions of users access 
Internet files that conform to the hypertext protocol (HTTP).  The 
Web is the most accessible and widely used branch of the 
Internet. 
 
Worm 
A program that can replicate and send itself between computer 
systems. A worm can cause damage by itself or act as a delivery 
agent for a virus.
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EXECUTIVE SUMMARY 
Review of State-wide Planning and Management of 
Information Technology — State is at Risk from 
Fragmented Practices; Enterprise Transformation 
Underway and Needs Steadfast Support 
 
Purpose  ――――――――――――――――――――――――――――――――― 
The Maine State Legislature’s Office of Program Evaluation and 
Government Accountability (OPEGA) has completed a review of State-
wide Planning and Management of Information Technology at the 
direction of the joint legislative Government Oversight Committee. 
The Executive Branch of the State of Maine plans to spend $118 million 
dollars on information technology (IT) in state fiscal year 2006, and has 
spent more than $500 million1 state-wide since the year 2000.  Despite 
this huge expenditure, efforts across the State to improve services, 
reduce costs and deliver information for accountability remain 
constrained by information gaps and uncoordinated use of information 
technology. 
Further, Maine has been experiencing continuing information system 
(IS) management difficulties. New system implementation projects have 
frequently been over the established budget, behind schedule and/or 
result in systems that have serious weaknesses upon implementation. 
In July 2005, a new approach to planning and managing IT across the 
Executive branch began to take shape.  The consolidation of Executive 
branch IT functions into the Office of Information Technology (OIT) 
under the direction of the State’s Chief Information Officer (CIO) is 
meant to transform planning and management of IT from fragmented, 
agency-specific operations to integrated enterprise operations. 
OPEGA evaluated 
whether IT is being 
planned for and 
managed in a way that 
maximizes effectiveness 
and efficiency of State 
government and keeps 
risk exposure at an 
acceptable level. 
Despite huge IT 
expenditures, State 
remains constrained by 
information gaps and 
uncoordinated use of 
information technology.  
New system 
implementation projects 
have been troubled. 
The purpose of this review was to determine whether IT across the State 
is being planned for and managed in a way that: 
• maximizes the effectiveness and efficiency of State government; 
and 
• keeps exposure from associated risks at an acceptable level. 
This review primarily focused on providing an in-depth assessment of IT 
planning and management functions in the Executive branch, which is 
where most of the State’s IT risk lies. 
                                                 
1 Information technology expenditures that could be identified and captured through the State’s financial 
information system, Maine Financial & Administrative Statewide Information System (MFASIS). 
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Conclusions  ――――――――――――――――――――――――――――――― 
OPEGA has formed the following conclusions as a result of its work: 
 
A. For some time now, the State’s historical approach to the planning 
and management of information technology (IT) has not been 
adequate to maximize the effectiveness and efficiency of State 
government nor to keep risk at an acceptable level.  The State has 
shown a tendency to lag behind the rest of the country in adopting 
innovative information system practices or technology in many areas.  
Instead, an IT culture of operational expediency has been created.  
Planning, risk management, and sound policies and procedures have 
been put on the back burner in this culture.  As a result, the State is 
currently exposed to an unacceptable level of IT-related risk. 
 
 
B. The organizational transformation that began in July 2005 with the 
establishment of the Office of Information Technology is poised to 
significantly improve the planning and management of information 
technology as it takes an enterprise approach across the State’s 
Executive branch.  OPEGA did note, however, there are some 
additional elements that need to be incorporated into the CIO’s 
strategic plan and the enterprise within the CIO’s jurisdiction does 
not include the Judicial or Legislative branches. 
 
C. The success of transformation efforts is heavily dependent on the 
capabilities of the CIO and support from both the Executive and 
Legislative branches.  There are risks related to the transformation 
itself that need to be monitored and well managed by leaders in both 
branches.   OPEGA noted that currently there is no mechanism 
through which the Legislature can focus on support and oversight of 
the long-term, enterprise-wide strategic plan and the transformation 
required to accomplish it. 
Success of 
transformation efforts 
depends on CIO’s 
capabilities and support 
from Executive and 
Legislative branches.   
Related risks need to be 
monitored and managed 
by leaders in both 
branches; Legislature 
currently has no real 
mechanism for doing so.   
State’s historical 
approach to planning 
and managing IT has not 
been adequate for some 
time now; State is 
currently exposed to an 
unacceptable level of IT-
related risk. 
OIT consolidation poised 
to significantly improve 
situation through 
enterprise approach; 
strategic plan should 
include additional 
elements; “enterprise” 
does not include all 
branches of 
government.  
 
 
 
 
Management actions and other OPEGA recommendations related to 
findings and observations from this review are summarized next.  For 
more detail, see the Full Report. 
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Summary Table of Findings, Observations, Management 
Actions, and OPEGA Recommendations --------------------------- 
 
Findings and Observations 
Management Actions and 
OPEGA Recommendations 
Enterprise Architecture Management 
Finding 1.  Enterprise Architecture 
OIT has not yet developed a picture or map 
that describes the “as is” and “to be” 
environments of the enterprise, as well as 
specific steps for accomplishing the 
transition. 
Management Actions 
The CIO will assign responsibility for creating descriptions of 
the “as-is” and “to-be” environments to the new Policy and 
Strategic Planning Unit. 
The CIO plans to provide regular updates on enterprise 
architecture progress to the Executive Steering Committee, 
CIO Council, Commissioner of DAFS and the Governor. 
Finding 2.  Policies and Procedures 
Written policies and procedures are either 
non-existent, inadequate or inconsistent 
across the Executive branch in a number of 
IT areas. 
Management Actions 
The CIO has assigned responsibility for developing 
standardized policies and procedures to specific individuals, 
who are currently in the process of determining a reasonable 
timeframe for completion.  OIT will work to see that the 
policies and procedures are communicated and implemented 
across the enterprise. 
Observation 1.  State Government as the 
Greater Enterprise 
The current move to an enterprise 
approach is focused on the Executive 
branch and does not include the Judicial or 
Legislative branches. 
OPEGA Recommendations 
The State’s Constitutional Officers and representatives from 
the Judicial and Legislative branches are currently invited to 
participate on the CIO Council.  At a minimum, all of these 
individuals should be encouraged to actively participate.  
As OIT matures, Judicial and Legislative branches should 
explore opportunities to contract with OIT for services (which 
they may outsource) as an alternative to directly contracting 
with entities outside of State government. 
Legislation could be enacted to establish a specific group 
tasked with developing and managing an enterprise 
architecture and investment management strategy for all three 
branches of State government.  
Finding -  a situation where actual or potential deficiencies in internal control elements may expose the State to significant 
potential risks. 
Observation - a situation where opportunities for improving effectiveness or efficiency exist.   
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Findings and Observations 
Management Actions and 
OPEGA Recommendations 
Investment Management 
Finding 3.  Finance and Accounting 
Current accounting structures and financial 
practices do not easily allow the 
Administration or the Legislature a clear 
view of IT budgets and expenditures across 
the State as a whole, or by any specific 
agency, program or statute. 
Management Actions 
By July 2006, the CIO will pursue a study to determine the 
advisability of OPEGA’s recommendation to establish IT as a 
specific “program” within the Executive branch for budgeting, 
appropriation, expenditure and oversight purposes. 
The CIO and OIT’s Performance Management and 
Administration Office are currently developing a rate structure 
and billing process for OIT services to agencies that reflects 
actual costs of providing specific types of services.  
OPEGA Recommendations 
Establish IT as a specific “program” within the Executive 
branch for budgeting, appropriation, expenditure and oversight 
purposes.  
For the same purposes as the Executive branch, OPEGA also 
recommends that the Judicial and Legislative branches 
explore the possibility of establishing Information Technology 
as a specific “program” within their respective branches. 
Finding 4.  Investment Decision-making 
Decisions on IT investments to date have 
not been made from an enterprise 
perspective or by a centralized State entity.  
Consequently, there are few mechanisms in 
place to assure that such investments are 
the best use of the State’s resources or are 
being made in a way that will lead to 
increasing effectiveness and efficiency. 
Management Actions 
In April 2006, OIT’s Policy and Strategic Planning Office will 
begin developing an enterprise architecture.  Once completed, 
that architecture will be used to guide investments in 
information systems and allow the enterprise to leverage its 
resources.   
Proposed or requested capital investments in IT will be 
reviewed and approved by OIT as it strives to move the 
Executive branch from the “as is” to the “to be” environment 
within the enterprise architecture.  OIT has formed a Project 
Review Committee to evaluate major projects prior to their 
inception for project risk, strategic alignment and sound 
business investment criteria.  This committee is currently 
testing its evaluation plan on several project proposals in 
order to refine the process and develop a formal procedure. 
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Findings and Observations Management Actions and OPEGA Recommendations 
Risk Management 
Finding 5.  Risk Assessment and Audit 
Regarding overall exposure to risks 
assessed by Jefferson Wells International 
(JWI), Maine’s IT exposure level is 
unacceptably high and requires dedication 
to reduction and control.  JWI summarized 
the risk-status of Maine’s IT environment as 
followings: 
• one percent is highly controlled; 
• eleven percent had a satisfactory 
(medium) level of control; and 
• the remaining 88% had an undesirable 
(low) level of control. 
 
Specific exposure identified are addressed 
within the other findings. 
Management Actions 
OIT will construct a risk management plan that builds on the 
JWI assessment, works to mitigate or eliminate priority risks, 
and measures the effectiveness of the risk management 
process;   
OIT plans to develop an on-going internal audit process to 
measure the effectiveness of established risk management 
procedures and controls; and   
OIT will continue to cooperate with OPEGA on its reviews and IT 
audits to improve its processes and performance. 
OPEGA Recommendations 
The legislative Government Oversight Committee may direct 
OPEGA to establish a schedule of independent IT reviews to be 
included in future OPEGA Annual Work Plans and support 
OPEGA in obtaining funding to hire IT audit consultants that 
would likely be needed to accomplish these reviews. 
Project Management 
Finding 6.  Enterprise-wide Project 
Management 
The need for strong project managers has 
often not been recognized as a factor 
critical to the success of major IT projects.  
Consequently, there has been little 
concerted effort to build project 
management skill sets within agencies or to 
assure that individuals assigned as project 
managers have the appropriate knowledge, 
skills and abilities. 
Management Actions 
The new OIT Project Management Office (PMO) will educate 
staff in best practice project management methods.  Agency 
and PMO staff managing significant IT projects must now 
successfully complete training (that OIT will provide quarterly) 
on the adopted Ten-Step protocol.  The PMO will begin 
providing Project Sponsor training sessions, which are a 
component of the Ten-Step protocol training, in March 2006. 
OIT is developing enterprise-wide policies and procedures (to 
be communicated by April 2006) requiring agencies to engage 
OIT’s PMO prior to formulating a solution to their system needs 
or problems.  
Effective January 2006, OIT has responsibility for contracting 
with IT vendors for system development projects, and 
managing the resulting contracts.   
Finding 7.  System Development Life Cycle 
(SDLC) Methodology 
The State of Maine lacks an effective 
System Development Life Cycle (SDLC) 
methodology, putting IT capital projects at 
significant risk of failure.   
Management Actions 
OIT’s Policy and Strategic Planning Office will be assigned 
responsibility for selecting and adopting a SDLC methodology.  
This will be accomplished during 2007. 
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Findings and Observations 
Management Actions and 
OPEGA Recommendations 
Security and Business Continuity 
Finding 8.  Physical Security 
The risk assessment performed by JWI 
identified a number of weaknesses in 
physical access security controls, 
particularly in regard to the State’s primary 
data center.   
Management Actions 
JWI and OPEGA have shared the details of the identified 
weaknesses with the CIO.  Based on these details, the OIT 
Security Officer has developed an action plan to address the 
physical access weaknesses in order of priority as determined 
by the degree of risk associated with each.  This action plan 
was submitted to OPEGA on January 9, 2006.  A number of 
high priority actions to strengthen physical access security 
controls have since been taken by OIT. 
Finding 9.  System Security 
The results of the JWI risk assessment 
suggest that system access controls do not 
measure up to industry standards.   
Management Actions 
OIT is taking, or plans to take, a number of steps to improve 
system access controls (see details in full report). 
The OIT Security Officer plans to conduct an independent audit 
of the firewall rule set.   
Finding 10.  Business Continuity Planning 
Business Continuity Planning (BCP) is 
inadequate across the Executive branch IT 
environment.  In the event of a natural or 
man-made disaster, there is not an 
effective plan in place to guide the recovery 
of the Executive branch IT systems and 
services.   
Management Actions 
To improve business continuity planning, OIT will:  consolidate 
and standardize data centers to make the technology portion 
of continuity planning easier and less expensive; assess 
current Continuity of Operations Plans (COOP) of the individual 
agencies in the context of the new enterprise approach; 
conduct a gap analysis to identify and prioritize shortfalls; and 
recommend actions to remedy inadequacies. 
OPEGA Recommendations 
Each agency, in all three branches of State government, 
should also develop their own Business Continuity Plans 
detailing how operations will be continued if critical 
information systems and/or the agency’s current physical 
location(s) are unavailable for an extended period of time.   
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Findings and Observations Management Actions and OPEGA Recommendations 
Knowledge Management 
Observation 2.  Performance Management 
Inadequate attention has been given to 
designing information systems that create 
accountability and are themselves 
accountable.  This is a major root cause of 
the State’s failure to employ performance 
budgeting practices. 
Management Actions 
The CIO will investigate and make recommendations for 
assimilation of knowledge management practices into the 
enterprise to improve performance monitoring and increase 
accountability.  This effort will include consideration of the 
following OPEGA recommendations:  
• Design new or upgraded systems to collect data and 
produce information that measures performance of 
programs, functions or activities.  These features should 
link performance measures to resource allocations.  Both 
management and legislative needs require consideration 
in this process. 
• Establish and monitor IS performance metrics with 
automated tools across the enterprise.  OIT should include 
a function that is responsible for this type of activity. 
OPEGA Recommendations 
Legislative bodies responsible for oversight of information 
system implementations should take an interest in whether, 
and how, the system is being designed to provide 
accountability, and evaluate impact of enacted legislation. 
Observation 3.  Enterprise Data 
Management 
The ability to combine data from different 
systems across the enterprise is very 
limited.  This limitation is due both to 
differences in the way data is captured and 
coded in various databases (data 
compatibility) as well as a lack of electronic 
capabilities to easily bring the data together 
for analysis (systems interoperability).  
Therefore: 
• it is difficult to convert data into 
information that can answer questions 
and inform decisions about particular 
geographic, demographic, economic or 
consumer groups; and 
• the same data is captured in multiple 
systems, all with different field names, 
data formats and codes.  Such 
duplication of information across the 
enterprise makes it difficult to 
determine which pieces of data are 
most current or valid. 
Management Actions 
OIT is addressing the need for data consolidation, integration 
and exchange as an important long-term strategic objective.   
• As part of its enterprise architecture, OIT will develop data 
standards to begin codifying common data elements, their 
formats, meanings and sources across multiple information 
systems.   
• As opportunities arise, new systems will be evaluated to 
see if common data elements can be shared or architected 
as a common resource rather than duplicate data.   
• OIT is investigating tools to assist in exchanging data 
between existing “legacy” applications.  The goal is to 
provide documented standard linkages between systems 
that can be maintained as the cooperating applications 
change over time. 
 
Office of Program Evaluation & Government Accountability                                                                                            page 13               
Review of State-wide Planning and Management of Information Technology 
 
Findings and Observations 
Management Actions and 
OPEGA Recommendations 
Knowledge Management (continued) 
Observation 4.  Best Practices and 
Emergent Technology. 
Professional development opportunities 
have been limited by resource constraints 
resulting in IT professional staff who may 
not be receiving enough exposure to 
emerging or proven concepts, approaches 
or innovations in information technology 
and best practices -- exposure critical to 
helping Maine stay current.   
Management Actions 
The Policy and Strategic Planning Office will facilitate a 
professional development program looking for “to-be” 
opportunities for the enterprise architecture.  The program will 
ensure that technical staff remains current within their skill 
sets, and that new and emerging technical trends are 
appropriately assimilated to support the business. 
Observation 5.  Staff Knowledge as a 
Capital Asset. 
The IT staff in the Executive branch, 
particularly at the management level, has 
many years of knowledge and experience 
working in the State’s IT environment.  As 
they approach retirement, or leave the 
State for other reasons, the wealth of 
accumulated knowledge these individuals 
possess may be lost. 
Management Actions 
Knowledge transfer and staff succession planning for senior 
management was a consideration during the hiring of the 
initial enterprise management team for OIT.  This focus will be 
extended throughout all disciplines within the enterprise. 
At the PMO, specific training in knowledge transfer and 
succession planning is underway starting with the Director.  A 
career ladder is being established for those working directly in 
the office and tangentially in the agencies.  OIT will build upon 
activities such as Maine Fusion Conferences to develop an 
ongoing series of professional seminars in IT and 
management. 
Observation 6.  Knowledge Management 
Techniques 
The State’s IT is not yet being well utilized 
to help bring together cross-organizational 
groups, “communities of practice” within or 
outside of the State, that need to share 
knowledge around particular topics.  
Maine is not actively and explicitly using 
technology to foster better ways of sharing 
and transferring staff knowledge to improve 
governmental functioning.  
Management Actions 
OIT will make the following efforts to increase the use of 
technology for information sharing:   
• investigate the feasibility of appointing a Chief Knowledge 
Officer to coordinate and manage the State’s knowledge-
based assets; 
• advocate that Data Stewards and Product Managers be 
designated by the business units to provide on-going 
support, training and product planning for important 
knowledge assets; and 
• continue to foster the introduction and use of technology to 
facilitate knowledge sharing whenever opportunities arise. 
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Findings and Observations Management Actions and OPEGA Recommendations 
Leadership and Oversight 
Observation 7.  Leadership and Succession 
Planning 
The reality of the political process is that 
changes in IT leadership may occur with 
every new administration.  The potential for 
frequent short-term leadership changes will 
always present risk in an area like IT that 
requires more long-term strategic planning.  
The current CIO may change with 
administration beginning in January 2007.  
A potential change in leadership at that 
particular time does present an elevated 
level of risk because OIT will only be 1 ½ 
years into its enterprise transformation. 
Management Actions 
The CIO has initiated a two pronged approach to mitigate the 
risk of a change in leadership.   
• prong one - strengthen the OIT management team, to 
create leaders who can maintain the current 
transformation effort if the CIO changes.   
• Prong two - create a new Strategic Plan which will be widely 
supported by agency leadership and will provide on-going 
direction for the efforts of the enterprise technology 
governance team.   
In addition, two groups, the Executive Steering Committee 
(government business) and CIO Council (government 
technology and management), have been established to work 
with the CIO in an advisory capacity.  These groups should 
help bring continuity to the transformation effort over time. 
OPEGA Recommendations 
In addition to the CIO’s efforts, OPEGA recommends that the 
Legislature further mitigate this risk through: 
• actively providing legislative support and oversight from the 
responsible JS Committees of jurisdiction;  
• continuing independent OPEGA reviews of IT; and 
• enacting legislation that requires individuals appointed to 
the position of Chief Information Officer to have 
appropriate knowledge, skills and abilities in IT and IT 
organizational leadership. 
Observation 8.  Legislative Oversight 
Legislative oversight activities devoted 
exclusively to the State’s IT are absent.  All 
JS Committees perform some oversight of 
information systems as they relate to the 
agencies and/or programs within their 
jurisdictions.  However, there is not one 
legislative body assigned responsibility for 
overseeing the planning and management 
of the IT enterprise. 
OPEGA Recommendations 
Support any actions taken by the Administration to establish IT 
as a specific “program” for budgeting, appropriation, 
expenditure and oversight purposes.  As previously discussed 
in Finding 3, the CIO is exploring the feasibility of taking this 
approach to finance and accounting for IT. 
Assign responsibility for oversight of this “program” to either 
the Joint Standing Committee on: 
• Utilities and Energy – a Committee familiar with the 
concepts, approaches and risks involved in planning and 
managing enterprise-wide infrastructure (e.g. 
Telecommunications and Electricity); or 
• State and Local Government – a Committee familiar with 
the State’s processes for managing investments in other 
large capital asset areas. 
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FULL REPORT 
Review of State-wide Planning and Management of 
Information Technology — State is at Risk from 
Fragmented Practices; Enterprise Transformation 
Underway and Needs Steadfast Support 
 
Purpose  ――――――――――――――――――――――――――――――――― 
The Maine State Legislature’s Office 
of Program Evaluation and 
Government Accountability 
(OPEGA) has completed a review of 
State-wide Planning and 
Management of Information 
Technology at the direction of the 
joint legislative Government 
Oversight Committee.  OPEGA conducted the review in accordance with 
M.R.S.A. Title 3, Chapter 37, §991-997 and the Government Auditing 
Standards set forth by the United States Government Accountability 
Office (GAO).   
“In short, to govern our nation 
effectively, we must manage our 
technology effectively.”  
(GAO 1988) 
More than fifteen years ago, government 
professionals recognized that: 
New system 
implementation projects 
have been experiencing 
budget, schedule and 
implementation 
troubles. 
Despite huge IT 
expenditures, State 
remains constrained by 
information gaps and 
uncoordinated use of 
information technology. 
The Executive Branch of the State of Maine plans to spend $118 million 
dollars on information technology (IT) in state fiscal year 2006, and has 
spent more than $500 million2 state-wide since the year 2000.  Despite 
this huge expenditure, efforts across the State to improve services, 
reduce costs and deliver information for accountability remain 
constrained by information gaps and uncoordinated use of information 
technology. 
Further, Maine has been experiencing continuing information system 
(IS) management difficulties. New system implementation projects have 
frequently been over the established budget, behind schedule and/or 
resulted in systems that have serious weaknesses upon implementation.  
This is partly due to the fact that approved budgets for projects are often 
lower than what agencies originally request for funding.  The two most 
recent examples of troubled implementations are the new Medicaid 
billing system (MECMS), and the Bureau of Motor Vehicles’ computer 
migration, both of which have had widespread public impact.  Answers to 
the question “How could this happen?” are complex and likely rooted in 
the evolution of the State’s IT governance and organization.   
                                                 
2 Information technology expenditures that could be identified and captured through the State’s financial 
information system, Maine Financial & Administrative Statewide Information System (MFASIS). 
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In July 2005, a new approach to planning and managing IT across the 
Executive branch began to take shape.  The consolidation of Executive 
branch IT functions into the Office of 
Information Technology (OIT) under 
the direction of the State’s Chief 
Information Officer (CIO) is meant to 
transform planning and management 
of IT from fragmented, agency-specific 
operations to integrated enterprise 
operations.  The enterprise approach 
considers the State’s IT as a whole, 
applying standards and practices that 
create efficiencies, guide major capital investments, leverage IS 
compatibility, and reduce risk.  It is likely to take 3-5 years before 
benefits of the transformation are fully realized. 
OPEGA evaluated 
whether IT planning and 
management maximizes 
effectiveness and 
efficiency of State 
government and keeps 
risk exposure at 
acceptable level. 
OPEGA’s review was 
performed during initial 
phases of OIT 
consolidation. 
Recent consolidation of 
Executive branch IT 
functions into Office of 
Information Technology 
is meant to transform 
State’s approach to IT 
planning and 
management.  
Planning, managing and operating 
Information Technology (IT) such that 
investment, business and Information 
System (IS) management practices 
integrate organization-wide 
deliverables of IT elements throughout 
their lifecycles. 
Enterprise Approach 
Figure 1.   Timeline for Realizing Full Benefits of Transformation to Enterprise   
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As depicted in Figure 1, OPEGA’s review was performed from September 
through November 2005 and thus occurred during the initial phases of 
the OIT consolidation.  A significant amount of reorganization, including 
the appointment of new IT leadership, was occurring at this time.  
Consequently, this review contains a final assessment of performance 
under the outgoing organizational structure.  It should provide 
benchmarks to measure any improvements stemming from the new 
organizational structure and enterprise approach going forward. 
The purpose of this review was to determine whether IT across the State 
is being planned for and managed in a way that: 
• maximizes the effectiveness and efficiency of State government; 
and 
• keeps exposure from associated risks at an acceptable level. 
This review primarily focused on providing an in-depth assessment of IT 
planning and management functions in the Executive branch, which is 
where most of the State’s IT risk lies.  Related activities or major 
information systems in the Legislative and Judicial branches were given 
only limited consideration in certain parts of this review.  Therefore, in 
the context of this report, the term “State-wide” or “State” is most often 
used to refer to the Executive branch.
Office of Program Evaluation & Government Accountability                                                                                            page 18               
Review of State-wide Planning and Management of Information Technology 
 
Methods  ―――――――――――――――――――――――――――――――― 
In reviewing Maine’s IT management and planning, OPEGA combined a 
high-level “Best Practices” evaluation with an IT risk assessment in an 
effort to identify State-specific risks and their root causes.  To accomplish 
this OPEGA researched: 
Risk assessment 
methodology was based 
on industry standard 
model for IT auditing 
known as COBIT. 
OPEGA partnered with 
contracted team of 
specialized IT auditors to 
perform the IT risk 
assessment.  
OPEGA combined high-
level “Best Practices” 
evaluation with IT risk 
assessment to identify 
State-specific risks and 
their root causes.  
• the role of IT in government; 
• best practice models for planning and managing IT in 
government; 
• Maine State history related to IT; and 
• Maine government’s current IT organizational structure and 
plans. 
OPEGA then compared current IT organizational structure and plans to 
best practice models for planning and managing IT in government.  
OPEGA used best practice models that were consistently identified by:  
the federal Government Accountability Office (GAO) and Office of 
Management and Budget (OMB), the National Association of State Chief 
Information Officers (NASCIO), and the Customer Management 
Community (CRM)-Forum.    
OPEGA performed a comprehensive risk assessment by partnering with 
a contracted team of specialized IT auditors from Jefferson Wells 
International (JWI).  The goals of the risk assessment were as follows. 
1. Identify areas where IT risk exposures are at an unacceptable level. 
2. Determine root causes for unacceptable risk levels. 
3. Identify specific control practices intended to successfully mitigate 
high risk exposure. 
4. Assess whether adequate plans are in place to address these 
exposures going forward. 
The JWI team conducted the risk assessment using a matrix based on 
the industry standard model for IT auditing known as “Control 
Objectives for Information and Related Technologies” (COBIT).  The risk 
assessment matrix is a detailed compilation of standard IT risks and 
related controls in the following areas (bulleted items are provided as 
examples of topics reviewed):    
General Administrative Controls: 
• IT organization 
• IT management controls 
• job descriptions (roles) and 
segregation of duties 
• hardware and software inventory 
controls 
• physical security and 
environmental controls 
Business Continuity Planning Controls: 
• business impact analysis and 
management awareness 
• alignment of IT and business 
recovery requirements and 
capabilities 
• recovery time objectives 
• independent observation and 
analysis of disaster recovery tests 
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Systems Development Life Cycle 
(SDLC)/Change Management 
Controls: 
• project control reviews – both 
pre- and post-implementation 
• compliance with SDLC 
methodology 
• change management approval 
and testing processes 
End-User Computing Controls: 
• end-user acceptable use policies 
and procedures 
• workstation and document security 
controls; asset tracking and 
physical security 
• end-user security awareness 
programs  
Operations Management Controls: 
• system and device maintenance 
controls 
• capacity planning and monitoring 
• job scheduling and management 
reporting 
Information Security Controls: 
• comprehensive security policies, 
standards and procedures 
• authentication and authorization 
techniques and controls 
• accountability, monitoring and 
follow-up programs 
Operating System, Database, and 
Application Controls: 
• standardized build and 
configuration controls 
• operating system, database, and 
application hardening controls 
• encryption controls 
• system authentication and 
access controls 
Network Controls: 
• network security controls like 
firewalls, intrusion detection, log 
monitoring and alerting, and 
encryption 
• remote access, modem, and 
wireless security controls 
• network authentication and access 
controls  
JWI performed a survey of Maine’s IT environment to accomplish the 
risk assessment.  The team evaluated whether sufficient controls were in 
place by: 
• requesting and reviewing large volumes of written documentation 
(policies, procedures and planning documents); 
• conducting interviews with 28 IT managers and technicians from 
across the State; and 
• observing essential processes and conditions during on-site tours of 
major IT facilities.  
OPEGA integrated 
results from risk 
assessment and best 
practice evaluation in 
developing its 
conclusions, findings 
and recommendations. 
The risk assessment involved 31 different organizational units within 
Maine government.  While most of these organizational units were 
within the Executive branch, agencies outside the Executive branch that 
had information systems with significant public impact, i.e. Secretary of 
State’s Bureau of Motor Vehicles, were also asked to provide information.   
OPEGA integrated the risk assessment results with the best practices 
evaluation to develop conclusions, findings and recommendations for this 
review.  At OPEGA’s request, JWI also prepared a recommended three 
year audit plan prioritized to provide more in-depth reviews of areas 
where the State’s IT risk exposures are highest. 
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Background ??????????????????????????????
Role of Information Technology in Government 
The evolution of technology for information management over the past 50 
years has been nothing short of radical.  As technology has advanced, the 
opportunities for utilizing electronically managed data and the 
information it produces have also rapidly expanded.  The national 
economy has transformed from the “Industrial Age” to the “Information 
and Knowledge Age”.  As a result, government has joined other 
organizations in becoming reliant on information technology to: 
IT has become a 
function or “program” 
that needs to be held 
accountable to the 
public.
Government has 
become reliant on IT to 
provide services; share 
information; assure 
compliance; improve 
decision-making; and 
measure performance. • support operations and provide services; 
• facilitate access to and sharing of information; 
• assure compliance with organizational policies and regulations; 
• improve decision-making; and 
• measure performance.
Information and records generated in the course of government business 
are critical to accountability.  They provide evidence that government is 
functioning effectively and efficiently.  They indicate whether 
government business is managed and conducted in accordance with laws, 
statutes, regulations, and other requirements.  Government records also 
document state history, and contain valuable information about citizens 
and the 
environments in 
which we live. 
At the same time, 
information 
technology is no 
longer just a tool 
to provide 
accountability
information about 
other activities.  It 
has become a 
function or 
“program” in and 
of itself that needs 
to be held 
accountable to the public.  IT operations and initiatives need to be 
monitored as they move through their lifecycles.   Figure 2 depicts the 
dual aspects of IS accountability.
Supports
 service delivery
and
data collection
technology
converts data 
into agency
accountability
information
IS Organization
collects data
and converts it 
into IS
accountability
information
deliver
services and 
collect data
Agencies
Figure 2.  Dual Accountability Role of Information Systems
Whereas IT in government once meant using computers as tools to 
accomplish business (like cars) -- today it has evolved into the work of
creating and maintaining information systems -- like the highway 
systems of roads, bridges and regulation.  Information technology is the 
ge 21
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critical infrastructure underlying information, communication, service 
and safety.   
Effective planning and 
management of IT 
requires institutional 
practices that serve as 
high-level management 
controls in mitigating IT 
risks.  
IT provides critical 
infrastructure that must 
be carefully developed, 
maintained and 
managed. 
In economic terms, information technologies began as “private goods” – 
like lamps and heaters -- and government could financially manage them 
as such; but now they are more akin to “public goods” – like energy.  By 
virtue of their key role in service delivery, knowledge management and 
accountability, information technology must be carefully developed, 
maintained and managed. 
 
Best Practice Models for IT Planning and Management 
The planning and management functions for IT are complex and 
challenging in any environment, and especially so in government.  
Effective planning and management involves establishing and 
coordinating a number of institutional practices that bring together 
people, processes and technology to achieve goals.  They are 
interdependent as illustrated in Figure 3.   
 
Enterprise 
Architecture 
Management 
IT Investment 
Management 
IT Human Capital 
Management 
Organizational Structure 
Management 
Strategic Planning 
Risk Management 
Business Continuity 
& Security 
Management 
Fiscal Management 
Process 
Technology 
People 
Figure 3.  Relationship among Management Controls, People, Processes, and Technology 
Modified from US GAO 
Knowledge 
Management 
Customer 
Relations 
Management 
These institutional practices serve as high-level management controls 
designed to mitigate the many risks associated with information 
technology.  Collectively, they provide an organization with a 
comprehensive understanding both of current business approaches and of 
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efforts (under way or planned) to change these approaches.  Table 1 
describes these current best practices and notes Maine’s status with 
respect to them as it relates to IT. 
Appendix A provides detailed descriptions of 4 best practice models (*) to 
lend context and understanding of terminology that may be unfamiliar:  
Enterprise Architecture Management, IT Investment Management, 
Knowledge Management, and Risk Management. 
Table 1. Institutional Best Practices  that Serve as High-Level Management Controls 
Institutional Practice Definition IT Current Status 
* Enterprise Architecture 
Management 
developing, maintaining, and using an explicit blueprint for 
operational and technological change very early stages 
* IT Investment 
Management 
selecting and controlling IT spending so as to maximize return 
on investment and minimize risk 
aware but not yet 
underway 
* Knowledge Management 
capturing, understanding, and using the collective body of 
information and intellect within an organization to accomplish 
its mission 
unaware 
* Risk Management 
addressing potential events or situations that threaten the 
successful achievement of organizational objectives very early stages 
Strategic Planning 
establishing the agency’s mission and vision, including core 
values, goals, and approaches/strategies for achieving the 
goals 
very early stages 
Organizational Structure 
Management 
aligning operational responsibilities with business and mission 
goals and objectives, and maintaining an accountability 
framework 
largely underway 
Business Continuity 
Planning And Security 
Management 
ensuring the maintenance or recovery of operations, including 
services to customers, when confronted with adverse events 
such as natural disasters, technological failures, human error, 
or terrorism 
very early stages 
Human Capital 
Management 
attracting, retaining, and motivating the people who possess 
the knowledge, skills, and abilities that enable an organization 
to accomplish its IT mission 
largely underway 
Fiscal Management 
budget formulation and execution, financial control and 
acquisition that enables an organization to track its use of 
material resources 
very early stages 
Customer Relations 
Management 
focusing an organization’s operations on how to best satisfy 
customer needs largely underway 
While many of these practices and controls are well understood and 
employed in private sector and federal government IT, they are at 
various stages of maturity as applied to IT in state governments.  The 
National Association of State Chief Information Officers (NASCIO) is a 
professional organization that provides key knowledge management 
services to state CIOs from across the country.  It is one group that is 
focused on bringing these institutional practices or controls into state 
governments.   
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Evolution of IT in Maine State Government 
In state governments nation-wide, IS infrastructure and applications 
have developed in an environment dominated by rapid technology change 
and drastic changes in state and federal reporting, regulatory and 
compliance mandates.  Appendix B highlights just some of the 
technological and policy shifts that have impacted IT development in 
state governments.   
Federal government has 
had fragmenting effect 
on state IT development 
through funding of 
programs. 
IT has developed in 
environment dominated 
by rapid technology 
change; drastic changes 
in government policy 
and mandates.  The effect of such a rapidly changing environment is seen in the specific 
challenges that Maine must overcome when developing and 
implementing large and complex information systems.  These include: 
• implementing long-term projects under short term 
administrations that often refocus program priorities; 
• responding to state and federal policy changes that affect data, 
information and technology requirements; 
• determining whether to incorporate new technologies that 
become available during new system implementations; 
• addressing security concerns arising from rapid technology 
changes and the proliferation of telecommunications and 
personal computers; and  
• managing additional exposure to compliance failures as 
emergent technologies trigger increases in regulatory demands. 
The federal government has had a fragmenting effect on state IT 
development through funding.  Most tax-payer dollars dedicated to 
information technology have come directly to state agencies from the 
federal government to support the administration of specific programs 
(e.g. Social Security, Medicaid, TANF, etc.).   
 
 
 
 
 
 
 
Vertical IS Silos Figure 4.  IS Integration 
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In Maine, this arrangement promoted vertical integration of national and 
state service departments while inhibiting horizontal integration of 
state-level information systems.  Consequently, the State’s IT has 
developed in a fragmented, and mostly uncoordinated, manner. The 
fragmentation of IT is apparent between the three branches of 
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government as well as within the Executive branch.  Figure 4 depicts an 
example of vertical and horizontal integration of information systems.   
Fragmented approach to 
IT across State has 
curtailed capacity to 
perform core state-level 
governmental functions. 
In Maine, impetus for 
vertical integration 
resulted in IT operations 
being “silo-ed” in each 
state agency.   IT 
resource decisions have 
been mainly made at 
agency level; driven by 
available federal 
funding.  
The impetus for vertical integration resulted in separate and distinct IT 
operations being established and “silo-ed” in each state agency.  IT 
management practices have been focused at the agency level supporting 
the needs of particular agency components.  For the most part, decisions 
about financial and human resources devoted to IT have also been made 
at the agency level and are often driven by the degree of federal funding 
available. 
Maine state government has been experiencing the drawbacks of 
planning and managing IT through this fragmented structure in several 
ways.  First, this approach has curtailed the capacity to perform core 
state-level governmental 
functions, for instance: 
• tracking spending and 
investment on various 
demographic, economic 
or geographic 
segments in the State; 
• understanding the 
actual costs and impact 
of enacted legislation; 
• delivering cross-agency 
services in an 
integrated manner (e.g. 
the same child 
receiving services from 
Juvenile Justice, 
Corrections, Education 
and Health and 
Human Services) to 
reduce costs and 
improve client services; 
• leveraging existing 
data systems to reduce 
duplication; 
• sharing knowledge and 
expertise throughout 
government; 
• capitalizing on 
economies of scale in providing IT security, business continuity, 
acquisition, maintenance, technical support, and other operations; 
“Although the Committee was not directly 
charged with studying how technology is 
purchased and managed in State 
government, it became obvious to us 
during our study there were significant 
problems in those areas.  The Committee 
has found that the process of planning 
and buying computers and computer 
systems within state government suffers 
from a serious lack of coordination, 
decentralization of decision making and, 
on occasion, from simple wastefulness.  
Some of those communication and 
coordination problems stem from the 
historically independent nature of the 
Executive, Legislative and Judicial 
branches of government.  But even within 
these branches of government there are 
serious questions about inter-agency 
coordination as well as major questions 
about how state agencies plan for and 
acquire computer systems and how the 
Legislature oversees agency spending on 
technology that need to be addressed.  
These are critical issues which the 
Committee feels must be addressed not 
only in the short term, but in the long term 
as well.” 
~ Maine’s Joint Select Committee on the Year 
2000 Computer Problem 
The Joint Select Committee on the Year 2000 
Computer Problem, though not tasked with 
evaluating state-wide information systems 
problems, nevertheless observed: 
• strategically managing IS infrastructure capital assets as 
investments; and 
• keeping the workforce up to date on technological and work 
process advances. 
Office of Program Evaluation & Government Accountability                                                                                            page 25               
Review of State-wide Planning and Management of Information Technology 
Problems created by 
fragmentation have 
become evident over 
time but Maine has 
been slow to adopt true 
enterprise approach. 
IT culture of “operational 
expediency” has evolved 
in Maine state 
government. 
Inefficiencies, 
duplication of efforts, 
and missed 
opportunities have come 
from lack of 
consolidation, 
coordination and 
communication. 
State has also 
experienced real 
financial consequences 
from uncontrolled IT 
expenditures on 
uncoordinated 
contracts; lack of 
investment in IS 
infrastructure. 
Second, the State has experienced real financial consequences from this 
fragmented arrangement.  Maine has attempted to manage IT costs by 
contracting for services, both in and out of house.  Problems with this 
arrangement are noted in the Maine State Government Annual Reports 
dating back as far as the 1980s.  In retrospect, the result of this fiscal 
policy has been uncontrolled expenditure on uncoordinated contracts 
outside of the enterprise, and a lack of synergistic investment in critical 
IS infrastructure.   
Third, the lack of consolidation, coordination and poor inter-agency 
communication have resulted in inefficiencies, duplication of efforts and 
potential missed opportunities to save money in the purchasing of 
information technology.  These concerns were noted by Maine’s Joint 
Select Committee on the Year 2000 Computer Problem when the State 
was preparing its financial information systems for the transition to the 
Year 2000. 
Lastly, the fragmentation, coupled with constant financial resource 
constraints in an environment of rapid change, has created an IT culture 
of “operational expediency” in Maine state government.  It is not 
surprising that Maine (as well as many other states) became “caught up” 
in trying to “keep up” while falling behind all the while.   The culture of 
operational expediency has led to: 
Jefferson Wells International 
~ Michael Flowers, IT Risk Consultant,  
The culture of operational expediency 
is premised on: 
“If it does not help me deliver 
services better, faster, cheaper, 
right now, then I don't have time 
for it!” 
It results in staff working as technical 
craftsmen & artisans, versus planners 
and managers.  
• administrators operating 
without the financial and 
management information they 
need to truly improve mission 
performance;  
• no effective strategic, enterprise-
wide IT planning;  
• lack of enterprise-level project 
management processes and 
organization;  
• agency administrators 
constantly reacting to IT crises;  
• expensive retrofitting of new systems due to inattention to proper 
planning and safeguards in the early stages of system design; 
• weak checks and balances critical for effective acquisition and 
contract oversight; and 
• employees struggling, under increasing workloads, to do their jobs 
while hampered by out-dated information systems or problematic 
new ones. 
The problems created by of fragmentation have become increasingly 
evident over time, but Maine has been slow to adopt a true enterprise 
approach to planning and managing IT.  Reviewing the history of 
Maine’s IT development (see Appendix C) shows a number of initiatives 
to coordinate or centralize some IT functions within the Executive branch 
while still supporting agencies’ compliance with federal requirements.  
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These efforts have involved attempts to develop a strategic plan, 
implement standardized policies and procedures across the Executive 
branch and provide some centralized services.  There have been some 
successes from these efforts, like a common email system for all in the 
Executive and Judicial branches as well as Constitutional Offices and e-
government capabilities that span all three branches.  However, these 
attempts were not far-reaching enough to help avoid the IT pitfalls or 
reap the benefits that a true enterprise approach could bring. 
Nov ’05  New senior IT 
leadership team 
established 
 
Jul ’05 ISPB dissolved, OIT 
created and CIO 
authority extended 
over the enterprise 
 
early ’05 CIO and CIO Council 
initiate reorganization 
of IT across the Exec. 
Branch 
In April 1996, the first Office of the Chief Information Officer (OCIO) 
position was created and established within 
the Department of Administrative and 
Financial Services (DAFS).  In 2001, the OCIO 
was separated from the DAFS/Bureau of 
Information Services (BIS) and accomplished 
the internal reorganization of the BIS unit.  
Statewide IT policy was established through 
an Information Services Policy Board (ISPB).   
A 2004 NASCIO 
assessment of 
Maine’s enterprise 
architecture 
concluded Maine was 
at earliest stage of 
development. 
Planning for major IT 
enterprise 
transformation 
commenced in 2003 
with the appointment of 
the current CIO.  
In 2003, the current CIO was appointed and 
planning commenced for a major IT enterprise 
transformation.  The CIO’s Management Plan 
for 2004 – 2005 articulates specific strategies 
to transform the culture of operational 
expediency.  Appendix D contains key excerpts 
from this plan.   
 
Jan ’05 Exec Order merges 
OCIO and BIS 
 
2004 CIO invites NASCIO to 
to evaluate Maine’s IT 
and create a baseline 
for enterprise initiative 
 
2003 Current CIO appointed 
and enterprise 
transition planning 
begins 
 
2001 OCIO separated from 
DAFS, BIS 
reorganized; ISPB 
oversees IT policy  
 
1996 OCIO created in DAFS 
In September of 2004, Maine’s CIO solicited 
the National Association of State Chief 
Information Officers (NASCIO) to evaluate the 
status of Maine’s Information Technology.  
According to the NASCIO Assessment in 
September of 2004, Maine was at Stage 1 of 
the Enterprise Architecture Management 
Maturity Framework (see Appendix A) -- 
characterized by architecture efforts that were 
ad hoc and unstructured and lacking the management foundation 
necessary for successful architecture development.  The evaluation 
provided a baseline from which the CIO can measure progress of 
Maine’s enterprise architecture and also “next steps” to move forward. 
It became evident, however, that the office of the CIO had not been 
structured to make the plans a reality.  As noted in the 2004-2005 
management plan,  
“IT governance structure is weak; CIO’s responsibilities extend beyond 
scope of authority.” 
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An Executive Order was 
published on January 6, 
2005.  This order merged 
the OCIO with BIS to 
create a single enterprise 
IT organization led by 
the CIO.  A CIO Council 
was also created. 
The 2005 IT Executive Order 
The current administration recognized the need for 
change in this area as evidenced by the Governor’s 
Executive Order of January 6, 2005.  This order 
acknowledges that: 
“…the taxpayers of the State expect their 
government to operate efficiently… and to have 
mechanisms in place to ensure accountability 
for the monies that fund information 
technology investments; and  
The CIO worked with the 
CIO Council early in 
2005 to begin a major 
reorganization of IT 
across the Executive 
branch.  The 
reorganization would be 
the beginning of a 
transformation to move 
Maine’s legacy of 
fragmented IT operations 
to a new enterprise with 
IT governance structure.  
The idea was for policy, 
strategic planning, 
technical architecture 
and procedures to span 
across all of State 
government. 
Maine’s IT for state government should be 
managed from the perspective of the entire 
enterprise, thereby ensuring unified vision and 
meaningful strategic planning, a common 
technology architecture and infrastructure, 
effective project management, accountability, 
and establishment of statewide priorities.” 
New organizational 
structure supports goals 
of enterprise philosophy; 
improved effectiveness 
and efficiency; and IT 
budget savings. 
Real transformation 
began during 2005 with 
consolidation of 
Executive branch IT 
functions into new Office 
of Information 
Technology led by CIO. 
The order further describes actions that will be taken 
to move toward this goal, for instance: 
• a merger of the Office of the Chief Information 
Officer (CIO) and the Bureau of Information 
Services (BIS) into a single office led by the 
CIO;  
• a charge for the CIO to explore opportunities 
for consolidation of information technology 
infrastructure and services, and aggregation of 
resources among departments; and 
• a requirement for each agency’s information 
technology lead to report jointly to the 
Commissioner of the agency and the CIO. 
Legislation, effective on July 1, 2005 dissolved the Information Systems 
Policy Board (ISPB), created the new Office of Information Technology 
(OIT), and extended the authority of the CIO over the enterprise.   
Many organizations, including other states, have consolidated IT 
operations and have realized benefits from their efforts.  After several 
attempts, the State of Maine is finally experiencing a successful 
transition to consolidating IT across the Executive Branch.  The new 
organizational structure for the Office of Information Technology (OIT) 
was established as of July 1, 2005 and the IT community in the 
Executive branch has been undergoing an organizational transformation 
ever since.  The top level of management for the new enterprise 
organization was put in place on schedule in November 2005. 
This new organizational structure supports the goals of the 
Administration relating to:  enterprise philosophy for delivering services; 
improved effectiveness and efficiency; and IT budget savings.  As shown 
in the organizational chart in Figure 5, there are three organizational 
elements.   
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Figure 5.  OIT Organizational Chart 
OIT Line Agency Support - Under the new structure there are nine 
Agency IT Directors (AITDs) who provide management and business 
interfaces to one or more agencies.  AITDs are responsible for building a 
strong partnership between OIT and the agency, and provide IT 
leadership within the agencies.  Core enterprise services will be delivered 
via the OIT Enterprise (central) Technology Services group, allowing the 
Agency IT Directors the critically needed time to focus on building a 
strategic IT plan that maps to the agencies’ key business initiatives. 
OIT Enterprise Technology Services - Many of the services directly 
provided or managed under the old organization were done at the 
individual agency level.  Under the new organization, these services will 
be coordinated as part of an enterprise delivery structure, replacing the 
old Bureau of Information Services which went out of existence in July of 
2005.  Management level staff now directs each of these service areas: 
Client Technology Application Radio 
Operations Network  
OIT Policy, Administrative and Strategic Planning - Policy level 
services, administration, performance management, project management 
services and e-government are important functions which need to be 
reorganized and focused.  The new enterprise organizational model calls 
for OIT leadership in: 
Performance and Administration e-Government Services Project Management Oversight 
IT Enterprise Security IT Policies and Strategies  
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The new OIT organization is specifically designed to address concerns 
about management and planning; resource deployment and utilization; 
and redundancies that have grown in the prior organizational structure.  
The objective is to move in the direction of standardizing resources and 
services wherever possible and allowing them to be shared across 
multiple agencies.  The goal is to move from a culture of “operational 
expediency” to one of “managed services”.  
Two advisory bodies 
have been created to 
work with the CIO -- the 
Executive Steering 
Committee and the CIO 
Council.  
Strategic planning 
process focused on 
critical business and IT 
issues facing the State 
is underway.  OIT is 
utilizing its central 
authority to strategically 
direct resources.   
OIT is also undertaking a strategic planning process to identify, 
prioritize and address critical business and IT issues facing the State of 
Maine.  Some issues will only be resolved with changes in agency 
business practices and/or additional funding by the Legislature.  
However, the new organization will utilize its greater consolidated 
authority to strategically direct its resources.  The new enterprise 
leadership is arranging human resources, capital assets and 
expenditures such that resources can combine to solve common system 
problems across all agencies. 
As a result of the IT Management Plan and OIT consolidation, two 
groups were created to work with the Chief Information Officer: 
• The Executive Steering Committee – a group of high level state 
government leaders responsible for providing strategic direction 
by way of aligning IT operations with state governmental 
business needs.  (This group has only recently been formed as part 
of the consolidation effort, but has begun to have formal 
meetings.)   
• The CIO Council – a group of State government technology 
leaders who facilitate communication and advise the CIO.  (It has 
been operating for nearly one year.)   
Both groups conduct formal meetings with published agendas and 
recorded minutes.   
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Conclusions  ―――――――――――――――――――――――――――――― 
The purpose of OPEGA’s review was to determine whether information 
technology across the State is being planned for and managed in a way 
that: 
• maximizes the effectiveness and efficiency of Maine state 
government; and 
• keeps exposure from associated risks at an acceptable level. 
 
OPEGA has formed the following conclusions as a result of its work: 
State’s historical 
approach to planning 
and managing IT has not 
been adequate for some 
time now.  State is 
currently exposed to an 
unacceptable level of IT-
related risk. 
A. For some time now, the State’s historical approach to the planning 
and management of information technology (IT) has not been 
adequate to maximize the effectiveness and efficiency of State 
government nor to keep risk at an acceptable level.  The State has 
shown a tendency to lag behind the rest of the country in adopting 
innovative information system practices or technology in many 
areas.3   Instead, an IT culture of operational expediency has been 
created by: 
• an organizational structure with fragmented IT functions 
“silo-ed” within each agency; 
• chronically constrained financial and human resources; 
• rapidly changing technology; 
• constantly shifting and increasing policy/regulatory demands; 
and 
• failure to treat IS infrastructure, IS managed data, and 
employee knowledge as the major capital assets that they are.   
Planning, risk management, and sound policies and procedures 
have been put on the back burner in this culture.  As a result, the 
State is currently exposed to an unacceptable level of IT-related 
risk. 
1. Physical security and environment controls are inadequate to 
properly protect hardware and software from damage or 
destruction. 
2. System access security protocols do not meet industry 
standards. 
                                                 
3 A notable exception to this is the development of e-government capabilities through the State of Maine 
website where Maine has been recognized as a national leader.  This effort is spearheaded by a separate 
organizational unit called InforME.  InforME receives it direction from a 17 member Board consisting of: 
the Secretary of State; Chief Executive Officers from several State agencies; the State’s Chief Information 
Officer; the State Librarian; a representative from both the House and Senate; a representative from the 
Judicial Branch; and 8 representatives from various organizations outside of State government.    
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3. The State is not adequately prepared to continue its 
operations in the event of a significant emergency affecting the 
availability of key information systems or infrastructure. 
4. System implementation projects have a tendency to be behind 
schedule, over budget and/or the systems have significant 
weaknesses when implemented. 
5. Inefficiencies and a lack of meaningful performance data exist 
because of the inability to share or compare information 
among different information systems.  
Success of 
transformation efforts 
depends on CIO’s 
capabilities and support 
from Executive and 
Legislative branches.   
Related risks need to be 
monitored and managed 
by leaders in both 
branches but Legislature 
has no real mechanism 
for doing so.   
OIT consolidation is 
poised to significantly 
improve situation 
through enterprise 
approach, but strategic 
plan needs to include 
additional best practice 
elements.  In addition, 
enterprise does not 
currently include Judicial 
and Legislative 
branches.  
B. The organizational transformation that began in July 2005 with the 
establishment of the Office of Information Technology is poised to 
significantly improve the planning and management of information 
technology as it takes an enterprise approach across the State’s 
Executive branch.  The new OIT organizational structure logically 
follows IT functions with areas of responsibility, lines of authority 
and communication clearly defined. The OIT Directors and 
Managers are experienced, committed to providing quality IT 
services and very enthusiastic about the IT consolidation.  The CIO 
has already recognized and developed plans to address many of the 
root causes of the unacceptable risk exposures.  OIT’s approach also 
already incorporates many of the key elements from the best 
practice models for planning and managing IT in government. 
OPEGA did note, however, there are some additional elements that 
need to be incorporated into the CIO’s strategic plan in order to 
truly manage Executive branch IT from an enterprise perspective. 
OPEGA also noted that the enterprise within the CIO’s jurisdiction 
does not include the Judicial or Legislative branches.  This is in 
keeping with the traditional separation of the three branches of 
government, but the State as a whole could benefit even more by 
including all three branches within the enterprise.  Existing 
technology is readily available to create explicit boundaries between 
governmental branches while allowing the State to act more cost-
effectively and securely. 
C. The transformation to an enterprise approach is key to realizing a 
strategic plan for IT that has the potential to vastly improve the 
effectiveness and efficiency of State government.  It will likely be 
another 3-5 years before the full benefits of the transformation are 
realized.  The success of transformation efforts is heavily dependent 
on the capabilities of the CIO and support from both the Executive 
and Legislative branches.  There are risks related to the 
transformation itself that need to be monitored and well managed 
by leaders in both branches.   In particular, the potential for 
significant leadership change as a result of the normal political 
process is a serious risk. OPEGA noted that currently there is no 
mechanism through which the Legislature can focus on support and 
oversight of the long-term, enterprise-wide strategic plan and the 
transformation required to accomplish it. 
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Findings and Observations  ――――――――――――――――――― 
OPEGA discussed its recommended 
management actions with the Chief 
Information Officer and the 
Commissioner of the Department of 
Administrative and Financial 
Services.  OPEGA also considered 
alternative solutions presented by 
management.  Management actions 
noted in this report were agreed upon as a result of these exchanges.  If 
agreement was not reached, OPEGA’s recommendation and 
Management’s response are reported separately. 
OPEGA’s recommendations for possible legislative action are also 
presented with the relevant observations.  They should be referred to 
other appropriate legislative bodies for consideration. 
 
 
 
Enterprise Architecture Management 
Enterprise Architecture refers to an organizational blueprint that defines 
– in business terms and in technology terms – how an organization as a 
whole operates today, how it intends to operate in the future and how it 
intends to invest in technology to transition to that future state.  Maine 
is at Stage 1 of the Enterprise Architecture Management Maturity 
Framework (see Background section and Appendix B for more detail) and 
is only beginning to develop an enterprise architecture to guide IT 
development.  Maine’s CIO is acutely aware of the need for an enterprise 
architecture and is using the results of the NASCIO Assessment in 
September 2004 as a baseline from which to measure progress in 
developing one. 
OPEGA has the following three findings or observations that are 
important to assuring that Maine’s enterprise architecture evolves to the 
next stage of maturity. 
Finding 1.  Enterprise Architecture 
OIT has not yet developed a picture or map that describes the “as is” and 
“to be” environments of the enterprise, as well as specific steps for 
transitioning from the “as is” to the “to be”.  Such a picture or map is 
critical to establishing a foundation for on-going enterprise architecture 
management.  
 
Observation - a situation where 
opportunities for improving 
effectiveness or efficiency exist.   
Finding - a situation where actual or 
potential deficiencies in internal 
control elements may expose the 
State to significant potential risks. 
Maine is only beginning 
to develop an enterprise 
architecture to guide IT 
development.  OPEGA 
has three findings or 
observations important 
to evolving to the next 
stage of maturity. 
Finding 1 
Descriptions of “as is” 
and “to be” 
environments have not 
yet been developed. 
Findings and 
observations include 
management actions 
and OPEGA’s 
recommendations for 
possible legislative 
action.   
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Management Action 
The CIO will assign responsibility for creating descriptions of the “as-is” 
and “to-be” environments to the new Policy and Strategic Planning Unit.  
The descriptions will be in terms of business, performance, 
information/data, application/service and technology.  The “as-is” and “to-
be” pictures will include steps for transitioning to the desired future state 
and related metrics for measuring enterprise architecture progress, 
quality, compliance and return on investment.  Work on developing these 
descriptions will begin by April 1, 2006 and the Unit will first establish a 
plan and schedule for a completed product.   
The CIO plans to provide regular updates on enterprise architecture 
progress to the Executive Steering Committee, CIO Council, 
Commissioner of DAFS and the Governor.  The CIO will also provide 
progress reports to the legislative Joint Standing Committee tasked with 
oversight of OIT, which is currently the Committee on Appropriations 
and Financial Affairs. 
Finding 2.  Policies and Procedures 
Written policies and procedures are either non-existent, inadequate or 
inconsistent across the Executive Branch in a number of IT areas 
including: 
• documentation management and standards; 
• information security; 
• network and firewall configuration requirements and change 
processes; 
• network, systems, and application security logging and monitoring;  
• incident response and management; 
• system software updates and configuration changes; 
• database administration; 
• help desk operations, and 
• anti-virus software. 
This is a reflection of the historic approach to planning and managing IT 
where decision-making around these areas occurred in individual 
agencies operating for the most part independently.   These agencies also 
had varying levels of resources to devote to developing policies and 
procedures which often have been given low priority. 
 
 
 
 
Finding 2 
Written policies and 
procedures are either 
non-existent, inadequate 
or inconsistent across 
the Executive branch in 
a number of IT areas. 
Management Action 
OIT will create 
descriptions of “as is” 
and “to be” 
environments.  CIO will 
provide regular updates 
on progress to oversight 
and advisory bodies. 
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Management Action 
OIT will develop standardized policies and procedures and work to see 
that they are communicated and implemented across the enterprise.  OIT 
will first establish these policies and procedures for high priority issues 
and will establish others as time and resources permit.   
OIT has identified the following efforts as high priority and will address 
them during 2006: 
• framework for policy development that supports the organization and 
facilitates implementation and compliance; 
• consolidated security policies and procedures for enterprise; 
• risk analysis of proposed projects; 
• tracking current projects by Project Management Office;  
• standards for document preparation and management; 
• incident response and management procedures; and 
• network and firewall configuration and change control procedures. 
The CIO has assigned responsibility for developing these efforts to 
specific individuals, who are currently in the process of determining 
reasonable timeframes for completion.  Those due dates will be provided 
to OPEGA by April 1, 2006.  In the meantime, when weaknesses are 
uncovered and problems arise, management takes remedial procedural 
action immediately.  Gaps in existing policy are identified for future 
correction. 
Observation 1.  State as the Greater Enterprise 
The move to an enterprise approach is currently focused on the Executive 
branch and does not include the Judicial or Legislative branches.  The 
largest gain from an enterprise approach does lie within the Executive 
branch, however, there are other improvement opportunities that will 
not be realized until the whole of State government is treated as the 
enterprise.   These include:  
• sharing data to develop dynamic information; 
• developing systems that can provide meaningful performance 
measures and allow them to be linked with financial data;  
• gaining efficiencies in capturing, maintaining and making use of data 
that originates through one branch but has uses or implications for 
activities in others; 
• improving decisions about where the State needs to invest in IT; 
• leveraging purchasing power; and 
• improving management of IT risk management across the entire 
State. 
 
Observation 1 
Enterprise approach is 
currently focused on 
Executive branch and 
does not include the 
Judicial or Legislative 
branches; some 
improvement 
opportunities will not be 
realized. 
Management Action 
Standardized policies 
and procedures will be 
developed, 
communicated and 
implemented across the 
enterprise. High priority 
issues will be addressed 
first; others as time and 
resources permit.   
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Recommendation 
Judicial and Legislative 
branches should explore 
opportunities to contract 
with OIT for services. 
Recommendation 
Legislature could 
establish specific group 
to manage enterprise 
architecture and IT 
investment for whole of 
State government but 
not until Executive 
branch transformation 
has matured.   
Maine does not treat 
information systems as 
major capital assets 
requiring disciplined 
investment 
management. OPEGA 
has two findings related 
to sound investment 
management practices. 
Recommendation 
State’s Constitutional 
Officers and 
representatives from 
Judicial and Legislative 
branches should 
continue to actively 
participate on CIO 
Council.  
Recommendations 
A. The State’s Constitutional Officers and representatives from the 
Judicial and Legislative branches are currently invited to participate 
on the CIO Council.  At a minimum, all of these individuals should be 
encouraged to actively participate.  Although this Council serves only 
in an advisory capacity to the CIO and the CIO has no authority over 
the other branches, it is currently the only forum established for any 
sharing of information, strategies and plans related to IT 
development across the entire State.  
B. As OIT matures, Judicial and Legislative branches should explore 
opportunities to contract with OIT for services (which they may 
outsource) as an alternative to directly contracting with entities 
outside State government.  The possible benefits of contracting with 
OIT would include items in the preceding bulleted list, and more. 
C. Legislation could be enacted to establish a specific group tasked with 
developing and managing an enterprise architecture and investment 
management strategy for all three branches of State government.  
The legislation would need to require cooperation among the three 
branches with the goal of coming to agreement on plans that 
incorporate the needs of all.  Membership of this group would need to 
include the Executive branch CIO and his counterparts in the 
Judicial and Legislative branches.  OPEGA does not recommend that 
this action be taken until the Executive branch transformation has 
matured.  Otherwise, the legislation could serve to take momentum 
from the Executive branch transformation that is underway and 
seriously delay the expected benefits and gains from that effort.  
 
 
 
Investment Management 
Investment Management refers to selecting and controlling IT spending 
so as to maximize return on investment and minimize risk.  Maine does 
not treat information systems as major capital assets requiring 
disciplined investment management.   Maine’s historical model of 
financing information systems and capturing IT expenditures has diluted 
asset management, governmental control and accountability without 
creating economic efficiencies.  Consequently, Maine is at Stage 1 of the 
IT Investment Maturity Model (see Appendix A for more detail).  Proper 
investment management is critical to moving the State from the “as is” to 
the “to be” environment within the enterprise architecture.   
OPEGA has the following two findings related to developing sound 
investment management practices. 
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Finding 3.  Finance and Accounting 
Current accounting structures and financial practices do not easily allow 
the Administration or the Legislature a clear view of IT budgets and 
expenditures across the State as a whole, or by any specific agency, 
program or statute. IT budgets, appropriations and expenditures are 
typically only reviewed and reported as components of separate programs 
in various agencies. This hinders the State’s ability to effectively manage 
IT investments on an enterprise-wide basis. 
 
Management Actions 
1. By July 2006, the CIO will pursue a feasibility study to determine the 
advisability of OPEGA’s recommendation to establish IT as a specific 
“program” within the Executive branch for budgeting, appropriation, 
expenditure and oversight purposes.  The CIO will involve the State 
Budget Officer, the Commissioner of DAFS and the State Controller 
in this study.  The purpose of establishing IT as a “program” would be 
to make transparent: 
• all of the costs associated with information technology in the 
Executive branch; 
• the IT investment decisions being made; 
• the funding sources supporting the ”program”; 
• the resources assigned to the “program”; and 
• the strategies, plans, goals, objectives and performance 
measures of the “program”. 
2. The CIO will work with the State Controller and State Budget Officer 
to modify account code structures enabling full capture and reporting 
of Executive branch IT budgets and expenditures.  The goal of these 
modifications would be to assure that adequately detailed financial 
data is readily available for use in managing the enterprise 
architecture and IT investments, as well as monitoring performance 
and progress related to information technology.  This will be 
accomplished by July 2006. 
3. The CIO and OIT’s Performance Management and Administration 
Office are currently developing a rate structure and billing process for 
OIT services provided to agencies that reflects actual costs of 
providing specific types of services.  The structure and process should 
facilitate agency budgeting of these costs as well as actual 
expenditure tracking.  The results will be communicated to agencies 
so that they fully understand how the rates were derived and what 
charges they can expect from OIT for IT services.  OIT also plans to 
assist agencies in developing their budgets relative to IT during the 
normal agency budgeting process for fiscal years 2008 and 2009 
commencing in July 2006.  For those agencies whose legacy IT is 
under-funded, the CIO will specifically work to align future sources of 
funds with existing and projected business requirements. 
Management Action 
CIO will pursue feasibility 
study on establishing IT 
as a specific “program” 
within the Executive 
branch. 
Management Action 
CIO will initiate effort to 
modify account code 
structures to enable full 
capture and reporting of 
Executive branch IT 
budgets and 
expenditures. 
Management Action 
OIT is developing rate 
structure and billing 
process for OIT services 
provided to agencies 
that reflects actual 
costs.  OIT plans to 
assist agencies in 
developing IT budgets. 
Finding 3 
Current accounting 
structures and financial 
practices do not provide 
view of IT budgets and 
expenditures across the 
State as a whole, or by 
any specific activity, 
program or statute.  
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Recommendation 
Judicial and Legislative 
branches should 
explore establishing IT 
as specific “program”. 
Finding 4 
Decisions on IT 
investments have not 
been made from 
enterprise perspective 
or by centralized State 
entity.   
Recommendation 
For the same purposes as the Executive branch, OPEGA also 
recommends that the Judicial and Legislative branches explore the 
possibility of establishing Information Technology as a specific “program” 
within their respective branches. 
Finding 4.  Investment Decision-making 
Decisions on IT investments to date have not been made from an 
enterprise perspective or by using a coordinated process.  Consequently, 
there are few mechanisms in place to assure that such investments are 
the best use of the State’s resources or are being made in a way that will 
lead to increasing effectiveness and efficiency in State government. 
 
Management Actions 
Maine has not employed 
risk management 
approach in making IT 
decisions.  OPEGA has 
one finding which 
highlights the need for 
sound risk management 
practices. 
Management Action 
OIT’s enterprise 
architecture will be used 
to guide IT investments. 
Management Action 
Proposed or requested 
capital investments in IT 
will be reviewed and 
approved by OIT’s 
Project Review 
Committee. 
1. In April 2006, OIT’s Policy and Strategic Planning Office will begin 
developing an enterprise architecture.  Once completed, that 
architecture will be used to guide investments in information systems 
and allow the enterprise to leverage its resources.   
2. Proposed or requested capital investments in IT will be reviewed and 
approved by OIT as it strives to move the Executive branch from the 
“as is” to the “to be” environment within the enterprise architecture.  
OIT has formed a Project Review Committee to evaluate major 
projects prior to their inception for project risk, strategic alignment 
and sound business investment criteria.  This committee is currently 
testing its evaluation plan on several project proposals in order to 
refine the process and develop a formal procedure. 
 
 
 
Risk Management 
Maine state leaders have historically not employed a risk management 
approach in making IT decisions, whether those decisions are related to 
IS infrastructure investments or to specific IS projects.  It is essential 
that state leaders recognize the high risk nature of IT and actively 
engage in managing these risks through risk assessment and 
establishment of cost effective controls.  Under the new consolidated 
organization structure, OIT should be positioned to establish an effective 
risk management process that will assure IT risks across the Executive 
branch are adequately managed.  At the time of OPEGA’s review, OIT 
already had plans to address many risk exposures that had resulted from 
past IT planning and management practices. 
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Finding  5.  Risk Assessment and Audit 
Finding 5 
Risk assessment found 
one percent of IT 
environment highly 
controlled; eleven 
percent satisfactorily 
controlled; remaining 
88% had an undesirable 
level of control.  State is 
exposed to 
unacceptable level of 
risk.
The risk assessment, based on the industry-standard COBIT framework, 
determined that only one percent of the IT environment was highly 
controlled. Only eleven percent had a satisfactory (medium) level of 
control.  The remaining 88% of the IT environment had an undesirable 
(low) level of control.   As a 
result, the Jefferson Wells team 
identified 7 issues that pose a 
high level of potential risk to 
the State of Maine, 11 medium-
risk issues and 3 issues that 
were considered low risk.  JWI 
also noted that remedying the 
high risk and medium risk 
issues would likely require a 
significant budgetary 
investment as well as a 
significant amount of time for documenting and implementing new 
policies, procedures and processes. 
The specific issues noted by JWI have been incorporated into the other 
findings and observations in this report so that individual attention can 
be brought to them.  However, the overall results highlighted the need 
for more formal and continuous activities aimed at assessing and 
mitigating risks.
Management Action
OPEGA has provided the CIO the detailed methodology and results of 
the risk assessment performed by JWI.  The CIO has also been provided 
a suggested three year audit plan for specific IT reviews that should be 
conducted to get a more detailed look at areas of concern identified in the 
risk assessment.
OIT’s Policy and Strategic Planning Office will construct a risk 
management plan that builds on the JWI risk assessment, works to 
mitigate or eliminate priority risks and measures the effectiveness of 
OIT’s risk management process.  As part of this plan, OIT will develop an 
on-going internal audit process to measure the effectiveness of 
established risk management procedures and controls.  OIT will also 
continue to cooperate with OPEGA on its reviews and other external 
audits of IT policies, procedures and practices with the goal of using 
them to improve its processes and performance. 
As previously described, OIT has already formed a Project Review 
Committee to evaluate major projects prior their inception.  Assessing 
the risks associated with specific projects is a critical component of the 
process.
JWI Risk Assessment – Nov 2005
Low level of control = inadequate resources 
have been allocated to reducing the impact of 
risk if it occurs, and the effort to mitigate the 
risk may have a moderate to high cost 
High level of control = extensive resources
have been allocated to reduce the impact of 
risk
Medium level of control = minimal resources 
have been allocated to reduce the impact of 
risk if it occurs, however more resources
could be applied at minimal-moderate costs 
Management Action
OIT will construct risk 
management plan that 
builds on risk 
assessment results and 
works to mitigate or 
eliminate priority risks.
Plan will include on-
going internal audit 
process and assessing
risks on specific 
projects.
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Recommendation 
OPEGA also recommends that the legislative Government Oversight 
Committee: 
• direct OPEGA to establish a schedule of independent IT reviews 
to be included in future OPEGA Annual Work Plans; and 
• support OPEGA in obtaining funding to hire IT audit consultants 
that would likely be needed to accomplish these reviews. 
 
 
 
Project Management 
Projects for implementing new information systems or major upgrades 
have often been behind schedule, over established budgets or have 
resulted in systems that have serious weaknesses when implemented.  
One recurring root cause for this has been weak or inconsistent project 
management.  A formal Project Management Office (PMO) has been 
created under the new OIT to improve the quality and depth of project 
management and reduce the risks associated with large development 
projects and system implementations. 
OPEGA has the following two findings that are related to assuring 
improved IT project management across the enterprise. 
Finding 6.  Enterprise-wide Project Management 
The need for strong project managers has often not been recognized as a 
factor critical to the success of major IT projects.  Consequently, there 
has been little concerted effort to build project management skill sets 
within agencies or to assure that those individuals assigned as project 
managers have strong project management capabilities.  Similarly, 
project management capabilities are not always given proper 
consideration when selecting contracted vendors to assist with IT 
development projects.  A prime example of this is the Maine Claims 
Management System project (MECMS). 
 
Management Actions 
1. The new OIT Project Management Office (PMO) will educate OIT 
staff in new project management (PM) methods and the consequences 
of poor PM.  The PMO will support agencies by providing project 
management skills and knowledge in large system projects.  Agency 
and PMO staff managing significant IT projects must now 
successfully complete training on the adopted Ten-Step PM that will 
be provided quarterly by the PMO.  The PMO currently sponsors 
Management Action 
OIT staff will be 
educated in project 
management methods.  
OIT will support agencies 
by providing project 
management skills and 
knowledge. 
Finding 6 
There has been little 
effort to ensure that 
individuals managing IT 
projects, whether State 
staff or vendors, have 
strong project 
management 
capabilities. 
Weak or inconsistent 
project management 
has been root cause of 
problems for system 
implementation 
problems.  OPEGA has 2 
findings related to 
improving project 
management across the 
enterprise. 
Recommendation 
OPEGA should establish 
a schedule of IT reviews 
to include in future 
OPEGA work plans. 
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Management Action 
Enterprise-wide policy 
and procedure requiring 
agencies to engage 
OIT’s PMO on their 
system needs or 
problems will be 
established. 
Management Action 
OIT now has 
responsibility for 
contracting with system 
development vendors; 
project management 
capabilities will be a 
consideration in 
selecting vendors. 
Finding 7 
State of Maine lacks 
effective System 
Development Life Cycle 
(SDLC) process and 
attendant project 
management 
methodology. 
Management Action 
OIT PMO has adopted 
the Ten Step PM 
methodology; will be 
adopting a SDLC 
methodology. 
discussion groups, outside speakers, and is facilitating PM 
professional development.  OIT Project Managers will also be assisted 
in obtaining professional PM certification.  The PMO will begin 
providing Project Sponsor training sessions, which are a component of 
the Ten-Step PM training, in March 2006.  A pilot session was held 
with Department of Labor sponsors in November 2005. 
2. OIT is developing an enterprise-wide policy and procedure requiring 
agencies to engage OIT’s PMO prior to formulating a solution to 
their system needs or problems.  The PMO will communicate this 
policy to all agencies by April 2006.  
3. Effective January 2006, OIT has responsibility for contracting with 
vendors working on system development projects as well as managing 
the resulting contracts.  The CIO has directed Project Proposal 
Evaluation Teams to consider the vendors’ project management 
capabilities during the vendor selection process and build appropriate 
project management requirements into contracts.  
 Finding 7.  System Development Life Cycle (SDLC)  
The State of Maine lacks an effective System Development Life Cycle 
(SDLC) process and the attendant project management methodology.  IT 
capital projects for the development and acquisition of large scale 
information systems are, therefore, put at a significant risk of failure.  
While some larger information system projects have succeeded and could 
be used as models, other projects have had very serious and visible 
implementation problems.   Adherence to a formal SDLC serves as a 
system of controls over the project so that steps and considerations 
important for success are not overlooked. 
 
Management Action 
The OIT Project Management Office has adopted the Ten Step PM 
methodology and is developing supporting policies and procedures for 
implementation by March 2006.  In addition, OIT’s Policy and Strategic 
Planning Office will be assigned responsibility for selecting and adopting 
a SDLC methodology.  This will be accomplished during 2007. 
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Security and Business Continuity 
Security controls are put in place to reduce the risk of loss or damage to 
the IS infrastructure, the applications it supports and the data that 
resides in those applications.   Business continuity plans prescribe how 
the organization will continue to perform its critical functions and 
provide needed services if, indeed, the infrastructure, applications and/or 
data are not available for periods of time.   
OPEGA has the following three findings related to security and business 
continuity weaknesses. 
Finding 8.  Physical Security 
The risk assessment performed by JWI identified a number of 
weaknesses in physical access security controls, particularly in regard to 
the State’s primary data center.  Specifically, JWI noted policy and 
procedure concerns with: 
• physical access request and approval; 
• granting building access and creating access key cards for secure 
areas; 
• authorization forms, documentation and information maintained on 
individuals who had been issued access key cards;  
• regular review of the appropriateness of current badge access 
capabilities for individuals with active key cards; and 
• vulnerabilities related to the physical location of the data center.  
 
Management Actions 
JWI and OPEGA have shared the details of the identified weaknesses 
with the CIO.  Based on these details, the OIT Security Officer has 
developed an action plan to address the physical access weaknesses in 
order of priority as determined by the degree of risk associated with each.  
This action plan was submitted to OPEGA on January 9, 2006.  As 
discussed in that plan, the following actions have been taken, or are 
planned, to strengthen physical access security controls. 
1. The OIT Security Analyst has rewritten the Building Access Control 
Policy for the building housing the primary data center.  OIT is co-
located with another State agency at this facility and the policy must 
address the needs of both agencies.  These agencies are working 
together to implement the new building access policy.  Building 
employees will be given formal training on the new policy once it is 
approved by the appropriate departmental management. 
2.  After consulting with OIT Enterprise Operations and the other 
affected agency, the OIT Security Analyst will also develop a 
Security controls reduce 
risk of loss or damage to 
IT assets.  Business 
continuity plans assure 
continued operations if 
risk occurs.  OPEGA has 
3 findings regarding 
weaknesses in these 
areas. 
Finding 8 
Risk assessment 
identified weaknesses in 
physical access security 
controls, particularly in 
regard to the State’s 
primary data center. 
Management Action 
OIT Security Analyst has 
rewritten Access Control 
Policy for building 
housing the primary 
data center. 
Management Action 
OIT Security Analyst will 
develop complete set of 
procedures for 
administering the 
Access Control Policy. 
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complete set of procedures for administering the Building Access 
policy.  All building supervisory staff will be given formal training on 
the new building access procedures once approval has been given by 
the appropriate departmental management.  The OIT Security 
Analyst will incorporate specific recommendations from the JWI risk 
assessment into this set of procedures to further assure that: 
• lost, missing, stolen, altered, or revoked access cards are 
properly dealt with and purged from the access control system;  
• complete and accurate records are kept of key-card access levels 
and assignments; 
• duties are properly segregated in safeguarding new blank key 
card stock separate from the security office that creates the 
access key cards; 
• access to secure areas is limited to those individuals whose job 
responsibilities require such access; and 
• access badges issued to contractors are related to specific 
contracts and have an expiration date associated with the 
expiration date of the contract.  
3. The OIT Security Analyst has redesigned the Access Request Form 
for the primary data center building.  The Access Request Form has 
been modified so that the employee signs to acknowledge receipt of 
the access badge.  This includes all access badges issued regardless of 
whether the badge authorizes access to high security areas. 
4. OIT has removed all generic access cards from the access control 
system at the primary data center facility. 
5. OIT has begun reviewing the physical vulnerabilities presented by 
the location of the primary data center and is mitigating these risks 
wherever possible.  A proposal for closed circuit cameras has been 
placed before the Bureau of General Services.  Irregularly timed 
perimeter monitoring will also be assigned to the current 
security/OIT staff to identify suspicious activity. 
6. OIT will select and implement a new access control system which will 
provide the reporting capabilities necessary to facilitate regular 
reviews of active access key cards. This new system will be in place 
within FY 06.  Once the new software is in place, a quarterly review 
process will be adopted with policies and procedures developed to 
support that process.  The quarterly review will include auditing the 
list of active access key cards against the records of cardholders and 
their access capabilities.  Key cards with minimal activity will also be 
investigated for possible deactivation. 
7. OIT will seek to implement as many physical access security controls 
as possible at OIT’s hot site/auxiliary data center.  This data center is 
also co-located with another State agency. OIT does not control either 
the access control system for that building, or access to the great 
proportion of that facility.  However, OIT will develop and implement 
new procedures to control access to the OIT computer room there. 
Management Action 
Access Request Form 
has been modified. 
Management Action 
All generic access cards 
have been removed 
from access control 
system at the primary 
data center facility. 
Management Action 
OIT is reviewing physical 
vulnerabilities of the 
primary data center and 
is mitigating these risks 
wherever possible. 
Management Action 
OIT will review active 
access key cards 
quarterly after 
implementing new 
access control system. 
Management Action 
Physical access security 
controls will also be 
implemented at OIT’s 
hot site/auxiliary data 
center. 
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8. Wherever possible and as changes are made, key card control will be 
added so there is a record of access to all State of Maine data centers, 
server rooms, communication and electrical cabinets.  The 
reorganization of the IT function in the Executive branch will 
facilitate implementation of this recommendation.  OIT personnel will 
be onsite wherever there is a data processing facility.  Where these 
facilities are located in a building managed by another agency, OIT 
will work closely with that agency to ensure that only authorized 
persons have access to the voice and data network and computing 
equipment.   While OIT considers the security of this equipment to be 
very important, securing it will likely be a long-term goal associated 
with data center consolidation.  The equipment will ultimately be 
secured best by removing it to a remote computing site under the 
close control of OIT.   
9. OIT has implemented a “check-out” procedure for all OIT employees.  
These procedures will help ensure that all access key cards issued to 
departing employees are collected or deactivated.  OIT will develop a 
mechanism for ensuring these procedures are employed by other 
agencies using the current Agency Information Technology Directors.   
10. By August 1, 2006, the OIT Security Officer will consolidate agency 
IT Security Policies into a single policy based on ISO Standard 17799 
and develop procedures to implement and monitor compliance with 
that policy.  ISO 17799 is an internationally recognized generic 
information security standard that represents a comprehensive set of 
controls comprising best practices in information security.   
Finding 9.  System Security 
The results of the JWI risk assessment suggest that system access 
controls do not measure up to industry standards.  Procedures regarding 
password security for administrative accounts, password enforcement, 
password encryption and data security were inadequate or inconsistently 
applied across the enterprise.  In addition, the firewall rules being used 
by the State were not well documented, thus preventing JWI from fully 
evaluating the adequacy of the State’s policies on firewall configuration.  
The firewall protects the system from unwanted intrusion by enforcing a 
set of rules; blocking some traffic and allowing other traffic.  Firewalls 
also inspect the traffic as it passes through the open ports.  
  
Management Actions 
1. As previously mentioned, the OIT Security Officer will consolidate 
agency IT Security Policies into a single policy based on ISO 
Standard 17799 and develop procedures to implement and monitor 
compliance with that policy.  This policy will make it clear that 
established password policies and procedures apply across the whole 
Executive branch.   
Management Action 
Key card control security 
will be added to IT 
facilities wherever 
possible. 
Management Action 
Procedures have been 
implemented to help 
ensure that all access 
key cards issued to 
departing OIT employees 
are deactivated.   
Management Action 
OIT will develop single IT 
Security Policy based on 
ISO Standard 17799 
and develop procedures 
to implement policy; 
monitor compliance 
enterprise-wide. 
Finding 9 
System access controls 
do not measure up to 
industry standards.  
Procedures are 
inadequate or 
inconsistently applied; 
firewall rules are not 
well documented. 
Management Action 
New IT Security Policy 
will clarify that 
established password 
policies and procedures 
apply to whole Executive 
branch. 
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Management Action 
Plans are being 
developed to ensure 
password policies are 
enforced and passwords 
are encrypted. 
Management Action 
2. The OIT Policy and Enterprise Groups have begun meeting to 
develop plans to ensure that: 
• password policies are enforced across the entire network; and 
• passwords are encrypted when stored or included in data streams. 
3. The OIT Security Officer plans to conduct an independent audit of the 
firewall rule set.  One product of that review will be improved 
documentation of the rule set that will be available for examination 
in subsequent reviews.   Independent audit of 
firewall rule set will be 
conducted and will 
produce improved 
documentation. Finding 10.  Business Continuity Planning 
Business Continuity Planning (BCP) is inadequate across the Executive 
branch IT environment.  Some business continuity plans do exist, but 
even they are weak and would most likely fail if relied upon in an actual 
emergency.  Consequently, in the event of a natural or man-made 
disaster, there is not an effective plan in place to guide the recovery of 
the Executive branch IT systems and services.  This could seriously 
impact the State’s ability to continue to perform functions and provide 
services to the public.    
Finding 10 
Business Continuity 
Planning is inadequate 
across the Executive 
branch IT environment.   
Management Action 
 
Management Action 
To improve business continuity planning, OIT will: 
• consolidate and standardize data centers to make the technology 
portion of continuity planning easier and less expensive; 
OIT will facilitate BCP by 
consolidating data 
centers; assessing 
current plans; identifying 
weaknesses and 
recommending 
remedies.  Effort will 
require significant 
financial and human 
resources. 
• assess current Continuity of Operations Plans (COOP) of the 
individual agencies in the context of the new enterprise approach;  
• conduct a gap analysis to identify and prioritize shortfalls; and 
• recommend actions to remedy inadequacies. 
The Enterprise Security Office at OIT is responsible for the technology 
elements of COOP planning and will require a corresponding investment 
of time and resources from the respective business agency managers to 
ensure a successful outcome.  This effort is expected to require a 
significant commitment of financial and human resources. 
 
Recommendation 
Each agency, in all three 
branches of State 
government, should also 
develop its own 
Business Continuity 
Plan.  
Recommendation 
OPEGA further recommends that each agency, in all three branches of 
State government, also develop its own Business Continuity Plan.  The 
plan should detail how operations will be continued if critical information 
systems and/or the agency’s current physical location(s) are unavailable 
for an extended period of time.   
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Knowledge Management 
Knowledge management refers to capturing, understanding, and using 
the collective body of information and intellect within an organization to 
accomplish its mission.  Maine has not treated knowledge and the 
information that supports it as an asset.  Consequently, Maine has yet to 
adopt modern “knowledge management” practices that would help the 
State capitalize on that asset to achieve gains in effectiveness and 
efficiency.  
OPEGA has the following five observations related to opportunities for 
improving knowledge management.   
Observation 2.  Performance Management 
Inadequate attention has been given to designing information systems 
that create accountability and are themselves accountable.  This is a 
major root cause of the State’s failure to employ performance budgeting 
practices.  Information systems across the enterprise have not been 
designed to capture or produce data, in a useable form, that allows the 
State to: 
• adequately evaluate the performance of programs and activities; 
• compare that performance to financial and human resources that are 
being committed to that program or activity; or  
• to do the same for the information systems themselves.  
This is primarily due to the past lack of agency capacity to define 
measures, and the lack of a single entity responsible for monitoring the 
accountability of information systems.   
 
Management Action 
The CIO will direct the Policies and Strategies Office, the PMO, and the 
Performance and Administration Office of the OIT to investigate and 
make recommendations for assimilation of knowledge management into 
the enterprise to improve performance monitoring and increase 
accountability.  This effort will include consideration of the following 
OPEGA recommendations:  
A. Design new or upgraded systems to collect or produce data needed for 
effectively monitoring performance of programs, functions or 
activities.  These features should also link performance data to 
allocated resources.  Both management and legislative needs require 
consideration in this process. 
B. Use automated tools to establish and monitor performance metrics for 
information systems across the enterprise.  Such information will be 
Management Action 
OIT will investigate and 
make recommendations 
for assimilation of 
knowledge management 
into the enterprise to 
improve performance 
monitoring and increase 
accountability. 
Observation 2 
Inadequate attention has 
been given to designing 
information systems that 
create accountability and 
are themselves 
accountable. 
Maine has not treated 
knowledge as an asset 
and has yet to adopt 
“knowledge 
management” practices.  
OPEGA has 5 
observations regarding 
opportunities for 
improved knowledge 
management. 
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necessary to manage the enterprise architecture and related 
investments by helping to identify systems with poor performance – 
both from a technological standpoint and in terms of meeting the 
needs of the business operations they support.  OIT should include a 
function that is responsible for this type of activity. 
 
Recommendation 
OPEGA further recommends that legislative bodies responsible for 
oversight of information system implementations take an interest in 
whether, and how, the system is being designed to provide 
accountability, and allow the impact of enacted legislation to be 
evaluated. 
Observation 3.  Enterprise Data Management 
The ability to combine data from different sources or systems across the 
enterprise is very limited.  This limitation is due both to differences in 
the way data is captured and coded in various information systems (data 
compatibility) as well as a lack of electronic capabilities to easily bring 
the data together and analyze it (systems interoperability).  As a result, 
it is difficult to convert data into information that can answer specific 
questions or help inform decisions about particular demographic or 
geographic groups.  For example, data related to “at-risk” youth in Maine 
resides in Corrections, Health and Human Services and Education.  The 
data from systems in each of these areas would need to be looked at in a 
combined fashion in order to answer questions about how well the State 
is addressing that population or complying with related regulatory 
requirements.  
In addition, the same data may be getting captured in multiple systems, 
all with different field names, data formats and codes.  This means there 
is duplication of information across the enterprise and it may not be easy 
to determine which pieces of duplicated data are most current or valid. 
 
Management Actions 
OIT is addressing the need for data consolidation, integration and 
exchange as an important long-term strategic objective.  It is very 
difficult to make the needed changes in existing systems.   There are, 
however, data exchange methods that offer some ability to manage data 
sharing between applications with the data being duplicated, but linked, 
in each participating system.  Long-term efficiencies can be better 
addressed by designing new systems to share common data as part of 
their initial design.  OIT is taking the following actions to address this 
issue. 
1. As part of its enterprise architecture, OIT will develop data standards 
to begin codifying common data elements, their formats, meanings 
Management Action 
OIT will develop data 
standards to begin 
codifying common data 
elements across 
multiple information 
systems. 
Observation 3 
Ability to combine data 
from different sources or 
systems across the 
enterprise is very 
limited.  Same data is 
also often duplicated in 
several systems. 
Recommendation 
Legislative bodies 
responsible for oversight 
of information system 
implementations should 
take an interest in 
system design. 
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and sources across multiple information systems.  This work will 
begin in April 2006 and build on work begun in the former Behavioral 
and Developmental Services several years ago. 
2. As opportunities arise, new systems will be evaluated to see if 
common data elements can be shared or architected as a common 
resource rather than duplicate data.  Several agencies have already 
begun projects to consolidate key customer data within their 
organizational domains.  OIT will investigate the feasibility of 
consolidating this data further into a multi-agency “Customer 
Relationship Management (CRM)” module. 
3. OIT is investigating tools to assist in exchanging data between 
existing “legacy” applications.  The goal is to provide documented 
standard linkages between systems that can be maintained as the 
cooperating applications change over time. 
Observation 4.  Best Practices & Emergent Technology  
Professional development opportunities for IT staff in the Executive 
branch have been limited by resource constraints.  Consequently, these 
individuals may not be receiving enough exposure to emerging or proven 
concepts, approaches or innovations in information technology outside of 
Maine State government.  Such exposure is critical to helping Maine stay 
current.   
 
Management Action 
The Policy and Strategic Planning Office will facilitate a professional 
development program looking for “to-be” opportunities for the enterprise 
architecture.  The program will ensure that technical staff remains 
current within their skill sets, and that new and emerging technical 
trends are appropriately assimilated to support the business. 
Observation 5.  Knowledge as a Capital Asset 
The IT staff in the Executive branch, particularly at the management 
level, has many years of knowledge and experience working in the State’s 
IT environment.  The wealth of accumulated knowledge these individuals 
posses may be lost as they chooseto retire or leave the State for other 
reasons. 
 
Observation 5 
The wealth of 
accumulated knowledge 
possessed by OIT staff 
may be lost as they 
choose to retire or 
otherwise leave State 
government. 
Management Action 
OIT will facilitate 
professional 
development program to 
keep technical staff 
current and assure 
emerging trends are 
assimilated to support 
the business. 
Observation 4 
Professional 
development 
opportunities for IT staff 
have been limited thus 
limiting exposure to new 
ideas and technologies. 
Management Action 
New systems will be 
evaluated for common 
data elements that can 
be shared or architected 
as a common resource 
rather than duplicated. 
Management Action 
OIT is investigating tools 
to assist in exchanging 
data between existing 
“legacy” applications. 
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Management Actions 
Succession planning and knowledge transfer for senior management 
were considerations during the hiring of the initial enterprise 
management team for OIT.  This focus will be extended throughout all 
disciplines within the enterprise. 
Management Action 
Succession planning 
and knowledge transfer 
were considerations in 
hiring initial enterprise 
management team for 
OIT and will extend 
throughout the 
enterprise. 
Observation 6 
State’s IT is not yet 
being well utilized to 
share knowledge around 
particular topics. 
Management Action 
OIT will work to increase 
use of technology for 
information sharing over 
time as resources 
permit.  
At the PMO, specific training in succession planning is underway 
starting with the Director.  A career ladder is being established for those 
working directly in the office and tangentially in the agencies.  OIT will 
build upon activities such as Maine Fusion Conferences to develop an 
ongoing series of professional seminars in IT and management. 
Observation 6.  Knowledge Management Techniques 
The State’s IT is not yet being well utilized to help bring together cross-
organizational groups, within or outside of the State, that need to share 
knowledge around particular topics.  In the knowledge management 
framework, these groups are called “communities of practice”.  Some 
examples of “communities of practice” are: 
• professional organizations; 
• groups of engineers working on similar problems; and 
• gatherings of first-time managers helping each other cope. 
Communities of practice are currently aiding knowledge sharing in an ad 
hoc manner through technology-based mechanisms that provide remote 
learning opportunities, electronic libraries and on-line forums. 
Explicitly using technology to foster “communities of practice” and 
provide better ways of sharing knowledge could also help to reduce the 
risk of significant knowledge loss the State is facing with a maturing 
workforce.  For example, retirees could continue to provide knowledge to 
former co-workers by becoming part of on-line forums on subjects that 
were previously their area of expertise. 
 
Management Actions 
OIT will work to increase the use of technology for information sharing 
over time and as resources permit.  OIT expects to:   
• investigate the feasibility of appointing a Chief Knowledge Officer to 
coordinate the management of the State’s information assets; 
• advocate that Data Stewards and Product Managers be designated by 
the business units to provide on-going support, training and product 
planning for important information assets; and 
• continue to foster the introduction and use of technology to facilitate 
knowledge management and information sharing whenever 
opportunities arise. 
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Leadership and Oversight 
Many organizations, including other states, have implemented plans for 
consolidating IT and have realized the benefits of their consolidation 
efforts.  After several attempts, the State of Maine is experiencing a 
successful transformation to an enterprise approach through 
consolidating IT across the Executive branch.  One of the most 
recognized reasons for success is the leadership of the current CIO and 
the support the CIO is receiving from the Commissioner of the 
Department of Administrative and Financial Services and the Governor.  
The possibility of changes in leadership creates a risk that the 
transformation will be disrupted before it has a chance to fully mature.  
Meaningful and continuing oversight of IT activities from an enterprise 
perspective would help assure that this area of high risk for the State 
continues to be properly planned for and managed. 
OPEGA has the following two observations related to assuring that the 
State continues planning and managing IT from an enterprise 
perspective and reaps the ensuing benefits. 
Observation 7.  Leadership & Succession Planning 
The reality of the political process is that changes in IT leadership may 
occur with every new administration.  The potential for frequent short-
term leadership changes will always present some risk in an area like IT 
that requires more long-term strategic planning.  The current CIO may 
change with administration as early as January 2007.  A potential 
change in leadership at that particular time presents an increased level 
of risk as OIT will still only be 1 ½ years into its transformation effort. 
 
Management Action 
The CIO has initiated a two pronged approach to mitigate the risk of a 
change in leadership.  The first prong is to strengthen the OIT 
management team, through education, experience and authority, to 
create leaders who can maintain the current transformation effort if the 
CIO changes.  The second prong is to create a new Strategic Plan which 
will be widely supported by agency leadership and will provide on-going 
direction for the efforts of the enterprise technology governance team.   
In addition, two groups, the Executive Steering Committee (government 
business) and CIO Council (government technology and management), 
have been established to work with the CIO in an advisory capacity.  
These groups should also help bring continuity to the transformation 
effort over time. 
Management Action 
CIO has initiated two 
pronged approach to 
mitigate the risk of 
change in leadership: 
• strengthen OIT 
management team; 
and 
• create new widely 
supported strategic 
plan. 
Potential changes in IT 
leadership create risk 
that enterprise 
transformation will be 
disrupted before it is 
fully mature.  OPEGA has 
2 observations related 
to assuring 
transformation 
continues. 
Observation 7 
Political process creates 
risk that frequent short-
term leadership changes 
will interfere with long-
term strategic planning 
for IT.  CIO may change 
as early as January 2007. 
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Recommendation 
In addition to the CIO’s efforts, OPEGA recommends that the 
Legislature further mitigate this risk through: 
• actively providing legislative support and oversight from the  
responsible Joint Standing Committees of jurisdiction;  
• continuing independent reviews by OPEGA of various aspects of 
information technology; and 
• enacting legislation that requires individuals appointed to the 
position of Chief Information Officer to have particular knowledge 
and capabilities in both information technology and leadership 
arenas. 
Observation 8.  Legislative Oversight 
Legislative oversight activities devoted exclusively to the State’s 
information technology are absent.  Each JS Committee performs some 
oversight of information systems as it relates to the agencies and/or 
programs within its jurisdiction.  However, there is not one legislative 
body assigned responsibility for overseeing the planning and 
management of the IT enterprise. 
Oversight of State-wide IT issues would serve as an important control 
over the risk of potential financial loss related to lack of coordination.  
Also, given the tendency of government to lack long-term management 
continuity, an oversight structure is needed to provide a stable guiding 
force that will transcend leadership changes.  Sustained legislative 
attention is vital to reinforce the link between accountability for returns 
on technology related investments and the satisfaction of real public 
needs.  The legislative body tasked with oversight of State-wide IT efforts 
should understand the environment in which technology operates, and 
the particular demands that accompany government automation 
projects. 
 
Recommendations 
A. The Legislature should support any actions taken by the 
Administration to establish IT as a specific “program” for budgeting, 
appropriation, expenditure and oversight purposes.  As previously 
discussed in Finding 3, the CIO is exploring the feasibility of taking 
this approach to finance and accounting for IT. 
 
B. The Legislature should assign responsibility for oversight of this 
“program” to either the JS Committee on Utilities and Energy or the 
JS Committee on State and Local Government.  The Utilities and 
Energy Committee would be most familiar with the concepts, 
approaches and risks involved in planning and managing enterprise-
Recommendation 
Legislature should 
support any actions 
taken Administration to 
establish IT as a specific 
“program”. 
Recommendation 
Legislature should 
further mitigate this risk 
through: 
• active support and 
oversight; 
• OPEGA reviews; and 
• legislation requiring 
CIO to have certain 
qualifications. 
Observation 8 
Legislative oversight 
activities devoted 
exclusively to the State’s 
information technology 
are absent.   
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Recommendation 
Legislature should 
assign responsibility for 
oversight of enterprise-
wide IT to either 
Committee on Utilities 
and Energy or 
Committee on State and 
Local Government. 
wide infrastructure which is similar in nature to Telecommunications 
and Electricity.  The State and Local Government Committee is also 
an option as it is already familiar with the State’s processes for 
managing investments in other large capital asset areas. 
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Appendix A. 1 Enterprise Architecture Management  
Developing, implementing and maintaining an enterprise architecture (EA) 
is basic to both organizational transformation and IT management.  A 
properly managed EA can clarify and help optimize the interdependencies 
and interrelationships among an organization’s business operations and the 
underlying information systems. 
The GAO has developed an Enterprise Architecture Management Maturity 
Framework (EAMMF) for use in assessing the maturity of EA practices in 
the federal government.  The EAMMF is a life cycle model where the stages 
are cumulative; in order to attain a higher stage of maturity, the 
organization must have institutionalized all of the requirements for that stage in addition to those for all 
of the lower stages.  The EAMMF is three dimensional as it defines four Critical Success Attributes that 
apply to each Stage and specific Core Elements related to each Attribute within each Stage.  Key 
features of the GAO’s Enterprise Architecture Management Maturity Framework (EAMMF) are 
presented in Figure 6. 
An enterprise architecture is an 
organizational blueprint that 
defines--in business terms and 
in technology terms--how an 
organization operates today, 
intends to operate in the future, 
and intends to invest in 
technology to transition to this 
future state.  
 
 
• Stage 4: Completing the EA – The organization has completed its EA products and they have been 
approved by the CIO and the EA steering committee or investment review board.  An independent 
agent has assessed the quality of the EA products and evolution of those products is governed by a 
written EA maintenance policy. 
• Stage 5: Leveraging the EA to Manage Change – The organization has secured senior leadership 
approval of the EA products as well as a written institutional policy requiring that IT investments 
comply with the architecture, unless an explicit waiver is granted.  Decision-makers are using the EA to 
identify and address ongoing and proposed IT investments that are conflicting, overlapping, redundant 
or not strategically linked.   The organization measures EA benefits or return on investment and 
adjustments are continually made to both the EA management process and the EA products. 
• Stage 3: Developing the EA – The organization focuses on developing architecture products according 
to the selected framework, methodology, tool, and established management plans.  The products are 
to describe the current (“as-is”) and future (“to-be”) states and the plan for transitioning from the 
current to future state (the sequencing plan).  The organization is also measuring its progress against 
plans, addressing variances and reporting on progress. 
• Stage 2: Building the EA Management Foundation – The organization recognizes that the EA is a 
corporate asset and vests accountability for it in an executive body representing the entire enterprise.  
EA management roles and responsibilities are assigned; plans for developing EA products are 
established; and the necessary resources are committed. 
• Stage 1: Creating EA Awareness – The organization does not have any plans for developing an 
architecture or has plans that do not demonstrate an awareness of the value of an EA.  There may be 
some EA activity, but efforts are ad hoc and unstructured, lack institutional leadership and direction, 
and do not provide the necessary management foundation for successful EA development. 
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Note:  each stage contains all elements of previous stages. 
maturity 
 
Figure 6.  Summary of EAMMF Version 1.1:  Maturity Stages, Critical Success Attributes, and Core Elements 
~A Framework for Assessing and Improving Enterprise Architecture Management (Version 1.1), GAO Executive Guide; GAO-03-584G, 2003  
 
     
    
   
  
 Stage 1: 
Creating EA 
awareness 
Stage 2: 
Building the EA 
management 
foundation 
State 3: 
Developing EA 
products 
Stage 4: 
Completing EA 
products 
Stage 5: 
Leveraging the 
EA to manage 
change 
Attribute 1: 
Demonstrates 
commitment 
 
Adequate resources exist. 
Committee or group 
representing the enterprise is 
responsible for directing, 
overseeing or approving EA. 
Written and approved 
organizational policy 
exists for EA 
development. 
Written and approved 
organizational policy exists 
for EA maintenance. 
Written and approved 
organizational policy 
exists for IT 
investment 
compliance with EA. 
Attribute 2: 
Provides 
capability to 
meet 
commitment 
 Program office responsible for 
EA development and 
maintenance exists.  
Chief architect exists. 
EA is being developed using a 
framework, methodology, and 
automated tool. 
EA products are 
under configuration 
management. 
EA products and 
management processes 
undergo independent 
verification and validation. 
Process exists to 
formally manage EA 
change. 
EA is integral 
component of IT 
investment 
management 
process. 
Attribute 3: 
Demonstrates 
satisfaction or 
commitment 
 EA plans call for describing 
both the “as-is” and “to-be” 
environments of the enterprise, 
as well as a sequencing plan 
for transitioning from “as-is” to 
“to-be”. 
EA plans call for describing 
both the “as-is” and “to-be” 
environments in terms of 
business, performance, 
information/data, 
application/service and 
technology. 
EA plans call for business, 
performance, information/data, 
application/service and 
technology description to 
address security.  
EA plans describe or 
will describe both the 
“as-is” and “to-be” 
environments of the 
enterprise, as well as 
a sequencing plan for 
transitioning from 
“as-is” to “to-be”. 
Both the “as-is” and 
“to-be” environments 
are described or will 
be described in terms 
of business, 
performance, 
information/data, 
application/service 
and technology. 
Business, 
performance, 
information/data, 
application/service 
and technology 
descriptions address 
or will address 
security.  
EA products describe both 
the “as-is” and “to-be” 
environments of the 
enterprise, as well as a 
sequencing plan for 
transitioning from “as-is” to 
“to-be”. 
Both the “as-is” and “to-be” 
environments are described 
in terms of business, 
performance, 
information/data, 
application/service and 
technology. 
Business, performance, 
information/data, 
application/service and 
technology descriptions 
address or will address 
security.  
Organization CIO has 
approved current version of 
EA. 
Committee or group 
representing the enterprise 
or the investment review 
board has approved current 
version of EA. 
EA products are 
periodically updated. 
IT investments 
comply with EA. 
Organization head 
has approved current 
version of EA. 
Attribute 4: 
Verifies 
satisfaction of 
commitment 
 EA plans call for developing 
metrics for measuring EA 
progress, quality, compliance, 
and return on investment. 
Progress against EA 
plans is measured 
and reported. 
Quality of EA products is 
measured and reported. 
Return on EA 
investment is 
measured and 
reported. 
Compliance with EA 
is measured and 
reported. 
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Appendix A.2 IT Investment Management 
An organization’s practices for managing its investments in 
IT impact its ability to successfully manage an enterprise 
architecture.  Financing information technology, therefore, 
must be restructured in a way that will support the EA.  
This includes employing portfolio-based capital planning 
and investment control practices.  Investing in IT without 
considering the EA often results in systems that are 
duplicative, not well integrated and unnecessarily costly to 
maintain and interface.  
“Based on our experience, employing 
ITIM and EAMMF in concert can greatly 
increase the chances that an 
organization’s operational and IT 
environments will be pursued in a way 
that optimizes mission performance.”  
GAO, 2003  
The GAO has developed an Information Technology Investment Management (ITIM) model to use in 
concert with the EAMMF.  Key features of this model are presented in Figure 74.    
 
 
Stage 5: 
Leveraging IT for 
strategic outcomes 
• The organization has mastered the selection, control, and evaluation 
processes and now seeks to shape its strategic outcomes by 
benchmarking its IT investment process relative to other “best-in-class” 
organizations. 
Stage 4: 
Improving the 
investment process 
• The organization is focused on evaluation techniques to improve its IT 
investment processes and portfolios, while maintaining mature selection 
and control techniques. 
Stage 3: 
Developing a complete 
investment portfolio 
• The organization has developed a well-defined IT investment portfolio 
using an investment process that has sound selection criteria and 
maintains mature, evolving, and integrated selection, control, and 
evaluation processes. 
Stage 2: 
Building the 
investment foundation 
• Basic selection capabilities are being driven by the development of project 
selection criteria, including benefit and risk criteria, and an awareness of 
organizational priorities when identifying projects for funding.   
• Executive oversight is applied on a project-by-project basis. 
Stage 1: 
Creating 
investment awareness 
• Ad hoc, unstructured, and unpredictable investment processes. 
• Little relationship between the success or failure of one project and the 
success or failure of another. 
Figure 5: The Five Stages of Maturity within ITIM 
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7. 
                                                 
4 Information Technology Investment Management: A Framework for Assessing and Improving Process Maturity, GAO/AIMD-10.1.23, 2000. 
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Appendix A.3 Knowledge Management 
In the 1990’s, as both the federal government and the private sector 
began adapting to the “Knowledge Age,” it became apparent that 
organizational culture change was in order.  The Knowledge Age is 
signified by the dominance of knowledge-based products and 
services in the market place.   
“Knowledge Management is 
really not a new concept. It 
simply incorporates and makes 
sense of many things we 
already know and accept with 
a new twist.  Knowledge 
management requires data 
sharing at an enterprisewide 
level and bridging local islands 
of information.” 
~ Shereen Remez, US CKO, 2000 
Over the past decade and a half, knowledge-centric organizational 
cultures with explicit knowledge management practices emerged.  
Knowledge management is closely aligned with enterprise 
architecture management, because both focus on systematically 
identifying the information sharing needs of organizations.  The 
relationships between:  technology, information, knowledge and 
mission performance are depicted in Figure 8. 
Knowledge management is an updated 
set of approaches to strategically using 
intellectual assets.  Familiar processes 
influenced by knowledge management 
include:  taxonomy for data 
compatibility, information integrity and 
quality, monitoring and evaluation, 
research and development, training and 
education, multi-media communications, 
and tracking emerging technology and 
best practices. 
 
Figure 6.  Knowledge Management Relationships 
 
Supports 
Mission 
Work Processes 
Accomplish 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Knowledge-centric organizations designate Chief Knowledge Officers (CKOs) who play a complementary 
role to CIOs.  While CIOs focus much of their activity on physical infrastructure and computer applications, 
CKOs focus their efforts on data, information and knowledge with the goal of developing and maintaining 
an organization that acts wisely.  Figure 9 depicts the CKO’s focus.
Information 
Interpret & Evaluate 
People Knowledge 
Management 
Decisions 
Guide
Technology 
Connect s& Processes
8. 
Figure 7.  KM Terms Defined 
 
 
 
 
data 
Wisdom – knowledge in context such 
that it can be appropriately applied in 
action. 
Knowledge – information in context 
such that its significance is 
understood. 
Information – data in context such 
that it influences perception. 
Data – discrete, unorganized 
observations.   
9. 
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Appendix A 4 Risk Management 
The principal goal of risk management is to ensure that an organization is able to meet its mission 
and objectives in the face of uncertainty.  Risk management involves assessing risks and 
implementing the most cost effective controls to keep exposure from risk to an acceptable level.  Risk 
management practices should be woven into enterprise architecture and investment management 
decisions to assure that the organization properly considers and addresses: 
• the growing risks directly related to IT specific objectives; 
• IT-related risks that affect achievement of business objectives throughout the organization; and 
• opportunities for IT to provide controls over risks related to business objectives. 
Very simply, risks are events or situations that threaten the achievement of an organization’s 
objectives through loss, failure or missed opportunities.  Risks can arise from a variety of internal and 
external sources and can change over time.  For example, IT failure was not a significant risk until IT 
began playing a substantial role in operations. 
Controls are mechanisms used by an organization to: 
a. prevent these events from occurring; 
b. detect that they did occur so proper action can be taken; and/or 
c. reduce the impact to the organization if the event does occur. 
There is a broad range of mechanisms that might be employed to address risk (beyond the strictly 
financial).  Many of these fall into familiar categories but are not always thought of as controls when 
identifying ways to reduce exposure to risk.  Individual controls vary in their potential effectiveness 
and in the cost that is associated with implementing them.  Typically, a variety of controls are used in 
conjunction with one another to address a particular risk.  The group of controls used by an 
organization is collectively referred to as a system of internal control.  Some examples of controls 
include: 
quality assurance 
processes 
internal and external 
audits 
budgeting and 
forecasting processes 
employee performance 
evaluation systems 
supervision and 
oversight organizational design strategic planning; 
employee training and 
education 
policies and procedures physical safeguards reconciliations, 
comparisons  
and edits status reporting; customer surveys 
definition and 
communication of 
mission, goals and 
objectives 
Risk management, then, is about striking the proper balance between risk and controls to keep an 
organization’s exposure to an acceptable level, at a cost the organization can afford.  It involves having 
a continuous process of: 
• identifying actual and potential risks; 
• assessing the likelihood that each risk will occur and the impact(s) to the organization if it does; 
• deciding what combination of controls should be employed to bring the organization’s exposure 
from this risk to an acceptable level; 
• implementing the controls; and 
• monitoring whether the controls employed continue to be adequate and effective. 
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This continuing cycle of activity is illustrated in the Figure 10. 
All elements of the risk management 
cycle are important, but risk assessment 
provides the foundation for other 
elements.  Since risks and threats change 
over time, it is important that 
organizations periodically reassess risks 
and reconsider the appropriateness and 
effectiveness of the controls they have 
selected. 
Critical to this process is properly 
assessing the likelihood of each risk 
occurring and the impact to the 
organization’s objectives if it does.  As 
illustrated in Figure 11, risks that are 
very likely to occur and would 
significantly impact achievement of the objective would be identified as highest risk.  Conversely, 
those risks that rarely occur and would have little or no impact would be considered the lowest risks.   
Other risks would fall on the gradient in between.   By properly assessing risks, the organization is in 
a better position to prioritize where limited resources should be applied to establishing controls.  More 
resources should be devoted to controls for high risks than for low risks. 
 
Monitor and 
Evaluate 
Promote 
Awareness 
Risk 
Assessment 
Implement 
Policies and 
Controls 
IT 
Organization 
Figure 8.  The Risk Management Cycle 10. 
Decisions about how many resources to devote to controls also require an understanding of what is 
considered an “acceptable level” of exposure for the organization.  Different organizations have 
differing risk appetites in terms of the exposures they are willing to bear.  Some organizations could 
easily recover from a $100,000 loss and are willing to leave this level 
of risk uncontrolled.  However, such a loss would put other 
organizations out of business and they are likely to establish controls 
that reduce such financial exposures. 
11. 
In organizations where the risk management practices are mature, 
risk management is also done on a “enterprise-wide” basis.  The risk 
management process is on-going at all levels of the organization and 
in relation to all of the organization’s activities.  All managers have an 
understanding of the organization’s risk appetite and an evaluation of 
risk becomes a part of nearly every decision that is made. 
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Appendix B. Highlights of the Shifting Technological and Policy Environment of Information Systems 
Development 
Technology Advances Federal Legislation 
1960s   
Mainframe users shared a pool of 
"dumb" terminals and had to rely on 
centralized printing and storage 
resources. 
Brooks Act - called for centralized oversight of federal information technology 
acquisitions by the General Services Administration (1965) 
Freedom of Information Act (FOIA) (1966) 
1971 – 1975   
Personal computer and powerful 
applications were developed allowing for 
a new era of computer users who did not 
understand computer systems. 
Privacy Act (1974) 
1976 – 1986   
Ethernet standards were developed 
which provided a means of linking 
together computers from different 
manufacturers.  Networks expand. 
Paperwork Reduction Act (PRA)- applied life cycle management principles to 
information management and focused on reducing the government's information-
collection burden. (1980) 
Competition in Contracting Act (1980) 
Significant rewrite of FOIA (1986) 
1987 – 1991   
All the pieces in place to develop 
distributed systems and enterprise 
architecture. 
Computer Security Act (1987) 
Chief Financial Officers Act (1990) 
1992 – 2002   
The World Wide Web takes off; 
portable computers are widely used; and 
Interactive Voice Response (IVR) 
services automate routine processes and 
transactions. 
 
 
 
Huge advances in imaging and printing 
products are made with digitalization. 
 
Publishing to the www becomes 
generally accessible. 
Government Performance and Results Act (GPR) - required that agencies set 
strategic goals, measure performance toward those goals, and report on their progress.  
Effective implementation of the GPR hinges on agencies’ ability to produce 
meaningfully integrated information to manage performance and measure results. 
(1993) 
Government Management Reform Act - agenda to remedy the government's lack of 
useful, relevant, timely, and reliable financial information. (1994) 
Amendments to the PRA - required that agencies indicate in strategic information 
resources management plans how they are applying information resources to improve 
the productivity, efficiency, and effectiveness of government programs, including 
improvements in the delivery of services to the public. (1995) 
The Clinger-Cohen Act - elevated former information resources manager positions to 
executive-level CIOs, who became accountable for:  strategic IT functions such as 
developing architectures, managing portfolios, and measuring the performance of 
information technology investments.  Among other things, the Clinger-Cohen Act also 
(1) required senior executive involvement in IT decision-making, (2) imposed much-
needed discipline in acquiring and managing technology resources, (3) called for the 
redesign of inefficient work processes before investing in technology. (1996) 
Electronic Freedom of Information Act Amendments (1996)  
HIPAA Act with "administrative simplification" provisions that required the 
Department of Health and Human Services (HHS) to adopt national standards for 
electronic health care transactions. (1997) 
2003 – present   
Information Technology becomes focused 
on management issues for reducing cost 
and complexity of systems. 
Wireless technology becomes 
significant. 
E-Government Act (2002) 
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Appendix C.  Maine’s IS Organizational Development 
State-Wide Information Services 
organization enterprise operations agency services 
State Agencies 
1971 – 1976       
The administrative unit, Central 
Computing Services (CCS), was 
established in The Bureau of Accounts 
and Controls under The Department of 
Finance and Administration. 
Finance and Administration 
began depending on computer 
controls for financial risks; 
management focused on 
training human resources. 
Planning Office, Finance 
and Administration, 
Maine State Retirement 
System, Lottery, Inland 
Fisheries and Game, and 
legislative tracking, were 
automated by CSS. 
Many agencies 
develop their own 
administrative 
units for 
information 
management. 
1976 – 1987       
CCS became the Bureau of Central 
Computing Services (BCCS) and the 
Computer Services Advisory Board 
(CSAB) was established. 
First report on all data 
processing plans and activities 
(the enterprise) due; challenges 
to long-term planning a focus; 
change management system 
initiated to track performance 
issues. 
Efforts are made to produce 
"standards" for departments 
and develop disaster recovery 
plans. 
Produced large data 
processing applications 
for agencies. 
Began migrating IS to 
new networking, 
database and 
teleprocessing techniques. 
Connected agency 
management to email; 
mainframe upgraded; 
graphics capacity 
improved and report 
writing packages 
developed. 
Agencies challenged 
to turn long lists of 
"data" into 
"information" for 
decision-making.  
1987 – 1992       
The Office of Information Services (OIS),  
Bureau of Data Processing (BDP), 
Advisory Committee for State 
Telecommunications and the Policy 
Review Board were established.  The 
BCCS and CSAB were dissolved. Division 
of Telecommunications added.  Changed 
"Information Systems Division" into 
"Customer Service Division". 
Service model, with BIS as one of many 
potential contractors to provide services 
to agencies heavily promoted.  
Released report on strategic 
directions for mainframe and 
networking computers; 
developed security guidelines; 
worked on disaster recovery 
plans for agencies; first issue of 
statewide database 
management strategy released; 
OIS business plan completed. 
Network security system 
installed; began GIS 
planning; developed 
MFASIS, Medicaid 
Claims Processing, 
MCJUSTIS and other 
applications. 
OIS created 
technical 
management 
steering committee 
established to plan 
products and 
standards. 
OIS conducted 
strategic planning 
with several 
agencies. 
Proliferation of 
outsourcing became 
noteworthy. 
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Maine’s IS Infrastructure Development (continued) 
State-Wide Information Services State Agencies 
organization enterprise operations agency services  
1992 – 1996       
OIS and BDP reorganized 
into the Department of 
Data Processing (DDP) 
and the Bureau of 
Information Services 
(BIS). Moved GIS from 
Department of 
Conservation to DDP.  
Combined Operations 
Division and Network 
Control Services to create 
"Network and Computer 
Services" Division. 
Attempted to use "Total 
Quality Management" 
(TQM) approach to extend 
the existing services 
model of consulting for 
agencies 
Created inter-agency project 
teams to plan future IS 
directions. 
Developed a disaster recovery 
planning guide for agencies to 
create their own plans. 
Coordinated disparate agency 
systems to work with a central 
hub for email systems, e-
government, and web presence. 
Focused on the federally 
required "Family 
Assistance Management 
Information System" 
(FAMIS) that integrated 
service delivery and 
reporting on: Medicaid, 
Food Stamps, Welfare, 
Employment and 
Transitional Services. 
Enabled the MFASIS 
data warehouse; 
expanded MCJUSTIS; 
began inmate phone 
system for prison; 
automated tax system, 
highway tolls and 
voicemail systems. 
Agencies struggle with data 
storage issues and continue to 
outsource without enterprise 
framework. 
Agencies demand relational 
databases; telecommunications 
and network connection. 
Contracting increases as Agencies 
work to comply with new federal 
information security requirements. 
1996 – 2000       
Established the Office of 
the CIO 
DDP abolished and BIS 
organized into 3 
Divisions. 
2001 - 2003 
Office of the CIO was 
separated from 
DAFS/BIS. 
Authority for policy was 
vested in the Information 
Systems Policy Board 
(ISPB). 
InforME e-government project is 
launched and began winning 
multiple national awards for e-
government. 
Strategic plan for technology 
development released. 
  
Began work to overhaul 
the financial system for 
Y2K compliance. Began 
processing school food 
vouchers over the 
internet; developed bar 
code reading capacity. 
Developed call 
management systems for 
BMV. 
Initiated an "enterprise-
wide" helpdesk and 
telecommunications 
support services. 
  
Focused on www development and 
technical upgrading. 
  
2003 - present       
Current Chief 
Information Officer (CIO) 
was appointed. 
Governor's Executive 
Order merges BIS into 
the Office of the CIO, 
making this office 
accountable for statewide 
IS and IT infrastructure 
development. 
IT governance and management 
plans released with steps to 
apply best practices to Maine's 
IT activities.  Plans emphasize 
enterprise architecture, 
investment management and 
accountability. 
CIO has the National 
Association of Chief Information 
Officers (NASCIO) evaluate 
Maine's IT operations to 
determine baseline in 
"Enterprise Architecture 
Maturity Model". 
Wireless technology 
deployed. 
Bureau of Motor Vehicles has a 
license renewal computer 
breakdown. 
Department of Health and Human 
Services goes "live" with the new 
Medicaid Claims Management 
System (MECMS), which is highly 
unstable; CIO brought in to 
manage related contract service 
and implements a successful 
stabilization plan. 
See OPEGA audit. 
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Appendix D.  Key Excerpts from the CIO’s Management Plan for 2004 – 2005 
Key Issues Strategies 
IT governance   
An enterprise must be well governed to be well managed. 
• IT governance structure is weak; CIO’s 
responsibilities extend beyond scope of authority. 
• No defined processes for enterprise IT oversight. 
• Funding and procurement mechanisms do not 
work in concert to facilitate enterprise IT 
management. 
Merge the Office of the Chief Information Officer (CIO) 
with the Bureau of Information Services (BIS), creating 
the Office of Information Technology (OIT).  This new 
governance structure will provide effective counsel to 
guide the enterprise forward, improve collaboration to 
begin to break down silos and provide the opportunity to 
better leverage IT investments across all levels of 
government; critical gains given the current fiscal 
environment and increased security concerns. 
IT strategies   
• No cohesive enterprise IT strategy for achieving 
business objectives. 
• Long-term planning incomplete for supporting 
rollout of enterprise initiatives. 
• Enterprise IT investment not being managed as a 
portfolio. 
• New and emerging technologies are being explored 
in an ad hoc manner while priorities, resource 
allocation, and trade-offs are being made in 
isolation. 
• New pressures on old business processes. 
• Actively foster  shared applications development, 
use and maintenance.  
• Consolidation and collaboration of IT services 
where appropriate in order to allow agencies to 
focus on their core missions. 
• Implementation of the Portfolio Management 
Policy to improve planning within agencies. 
• Enterprise oversight and review of 
department/agency portfolios to identify 
opportunities for collaboration and prioritize 
funding. 
• Development of a method to measure value added 
for all new IT initiatives. 
IT Infrastructure   
The growing pains experienced by agencies as they 
transition from local to shared infrastructure needs to be 
eased.  This IT Management Plan will facilitate decision 
making and dispute resolution surrounding such issues 
as defining the shared infrastructure, how it should be 
paid for, and when its use is mandatory. 
• Insufficient resource allocation to disaster 
recovery, security and business continuity 
planning. 
• Ongoing maintenance and replacement 
requirements are not well funded; compete with 
new initiatives for funding. 
• Infrastructure growth is not guided by a 
comprehensive enterprise plan that is tied to a 
business strategy. 
• Infrastructure (networks/data centers) is 
fragmented and duplicative. 
• Management practices and operational procedures 
are inconsistent. 
• Undertake consolidation and modernization of the 
IT infrastructure under the OIT, in line with the 
strategic objectives and supported by an analysis of 
total cost vs. expected benefits. 
• Review and update all infrastructure standards 
and policies. 
• Develop best in class performance measurements 
and deploy them throughout all IT organizations 
for consistency in reporting. 
• Build new funding model that will address 
required infrastructure maintenance upgrades and 
development. 
• Review enterprise level opportunities such as 
email, procurement and desktops. 
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Specific criteria and industry best practices for internal 
controls, planning, and management of information 
technology (IT) investments: 
2000 November 
Management of Federal Information Resources, 
Office of Management and Budget (OMB) Circular A-
130. 
2000 July 
Preparing and Submitting Budget Estimates, Office of 
Management and Budget (OMB) Circular A-11. 
2000 May 
Information Technology Investment Management: A 
Framework for Assessing and Improving Process 
Maturity, GAO/AIMD-10.1.23.  
1999 January 
Federal Information System Controls Audit Manual, 
GAO United States General Accounting Office 
GAO/AIMD-12.19.6. 
 
Best practices and key institutional management controls 
that facilitate operational change to results orientation 
and increased accountability: 
2005 September 
Chief Information Officers Responsibilities and 
Information and Technology Governance at Leading 
Private-Sector Companies, GAO-05-986. 
 
2005 August 
IT Management Frameworks: A Foundation for 
Success, National Association of State CIOs, 
Research Brief. 
 
2003 April 
A Framework for Assessing and Improving Enterprise 
Architecture Management (Version 1.1), GAO 
Executive Guide; GAO-03-584G. 
 
2002 January  
Human Services Integration: Results Of A GAO 
Cosponsored Conference On Modernizing Information 
Systems, GAO-02-121. 
 
2001 October 
Human Capital: Attracting and Retaining a High-
Quality Information Technology Workforce, GAO-02-
113T. 
2001 February 
Maximizing the Success of Chief Information Officers: 
Learning From Leading Organizations, GAO-01-376G. 
2001, February 
A Practical Guide to Federal Enterprise Architecture, 
Chief Information Officers Council, version 1.0. 
2000 November 
Determining Performance and Accountability 
Challenges and High Risks, GAO-01-159SP. 
 
Resources recommended by the Customer Management 
Community (CRM)-Forum, an independent forum for CRM 
research conducted by private industry experts and 
consulting firms, including Deloitte Research and Gartner 
Group:  
2003 
Issues of Knowledge Management in the Public 
Sector, Xiaoming Cong and Kaushik V. Pandya,  
University of Luton, UK. 
2001 August 
Managing Knowledge @ Work: An Overview of 
Knowledge Management, Chief Information Officers 
Council. 
 
2001 August 
Metrics Guide for Knowledge Management 
Initiatives, Chief Information Officer, Department 
of the Navy. 
2000 July 
GAO: Supporting Congress for the 21st Century, 
GAO/T-OCG-00-10. 
2000 March 
Efficient and Effective Government for the 21st 
Century, GAO/T-OCG-00-9  
 
Guidance and Tools: 
2003 September 
The Federal Enterprise Architecture Program 
Management Office: How to Use the Performance 
Reference Model, Version 1 
http://www.whitehouse.gov/omb/egov/documents/H
ow_to_PRM.PDF
2003 April 
Implementing the President’s Management Agenda 
for E-Government, E-Government Strategy, 
http://www.whitehouse.gov/OMB/egov/2003egov_s
trat.pdf
2005 June 
Budget Justification and Reporting Requirements for 
Major IT Investments, Planning, Budgeting, 
Acquisition, and Management of Capital Assets, OMB 
Circular No. A-11. 
http://www.whitehouse.gov/omb/circulars/a11/curr
ent_year/s300.pdf
• reporting requirements for an agency’s IT 
Investment Portfolio.  
http://www.whitehouse.gov/omb/circulars/a11/cu
rrent_year/s53.pdf 
• principles of budgeting for capital asset 
acquisitions.  
http://www.whitehouse.gov/omb/circulars/a11/cu
rrent_year/app_j.pdf
• selected OMB guidance and other references 
regarding capital assets.  
http://www.whitehouse.gov/omb/circulars/a11/cu
rrent_year/app_k.pdf
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Appendix F  Acronyms 
AITD 
Agency IT Director 
BCCS 
Bureau of Central Computing 
Services 
BCP 
Business Continuity Planning  
BDP 
Bureau of Data Processing 
BIS 
Bureau of Information Services 
BMV 
Bureau of Motor Vehicles 
CCS 
Central Computing Services 
CIO 
Chief Information Officer  
CKO 
Chief Knowledge Officer 
CMC 
Customer Management 
Community  
COBIT 
Control Objectives for 
Information and Related 
Technologies 
COOP 
Continuity of Operations Plans  
CRM 
Customer Relationship 
Management  
CSAB 
Computer Services Advisory 
Board 
DAFS 
Department of Administrative 
and Financial Services  
DDP 
Department of Data Processing 
DHHS 
Department of Health and 
Human Services  
e- 
electronic-  
 
EA 
Enterprise Architecture 
EAMMF 
Enterprise Architecture Maturity 
Management Framework 
FAMIS 
Family Assistance Management 
Information System 
FOIA 
Freedom of Information Act 
GAO 
Government Accountability Office  
GIS 
Geographic Information System 
GOC 
Government Oversight 
Committee  
GPRA 
Government Performance and 
Results Act 
HIPAA 
Health Insurance Portability and 
Accountability Act 
IS 
Information System  
ISO 
International Organization for 
Standardization 
ISPB 
Information Services Policy 
Board 
IT 
Information Technology 
ITIM 
IT Investment Management 
IVR 
Interactive Voice Response  
JS 
Joint Standing 
JWI 
Jefferson Wells International 
KM 
Knowledge Management 
 
MCJUSTIS 
Maine Criminal Justice 
Information System 
MECMS 
Maine Claims Management 
System 
MFASIS 
Maine Financial & Administrative 
Statewide Information System 
NASCIO 
National Association of State 
Chief Information Officers  
OCIO 
Office of the Chief Information 
Officer  
OIS 
Office of Information Services 
OIT 
Office of Information Technology  
OMB 
Office of Management and 
Budget  
OPEGA 
Office of Program Evaluation & 
Government Accountability 
PM 
Project Management  
PMO 
Project Management Office  
PRA 
Paperwork Reduction Act 
SLDC 
System Development Life Cycle  
TANF 
Temporary Assistance to Needy 
Families 
TQM 
Total Quality Management 
www 
World Wide Web  
Y2K 
Year 2000  
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